

Contract Name
 Local Road Traffic Calming & Arterial Pedestrian Enhancements - 2013

Date 10/18/2013

Change Order No. GO 2
 Contract No. 6995
 Project No. 53W1489
 Change Order Project No. 53W1489

Change Order Description
 Additional work to be done on Sharpsburg 1 - Island , 1 - Circle and 1- Speedhump

Account Numbers for this Change Order:
 CS53-54472-810360-00-53W1489
 53B2331 CDO

Contractor RAYMOND P CATTELL INC
 2401 VONDRON RD
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Mobilization	1.00	LS	1,350.00	N	1,350.00
20101	Excavation	40.00	C.Y.	20.00	B	800.00
20303	Sawcut Bituminous Pavement Full Depth	250.00	L.F.	1.50	B	375.00
	Engineered Topsoil - Sharpsburg	12.50	C.Y.	80.00	N	1,000.00
	Cold Weather Protection ^{am} Plastic	300.00	L.F.	1.00	N	300.00
30205	Type "E" Concrete Curb and Gutter	125.00	L.F.	22.00	B	2,750.00
30311	Concrete Mountable Median Island Nose	70.00	S.F.	6.00	B	420.00
40410	Concrete Speed Hump	90.00	S.Y.	55.00	B	4,950.00
90002	Traffic Circle Mountable Concrete Curb & Gutter	45.00	L.F.	35.00	B	1,575.00

Net Change Order	13,520.00
The Original Contract Total	185,455.60
Sum of previous Change Orders	23,718.85
The new Contract Sum including this Change Order will be	222,694.35

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	100		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	100		
Additional day(s) as a result of this Change Order	14		
Contract time/completion date as a result of this change order	114		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Secretary
 Date 10-21-2013

City's Approval (see reverse side for instructions) Date
 Construction Inspector B Stanley / Bill Schellhorn 10-22-12
 Construction Supervisor Bruce Zorn 10-22-12
 Engineer _____
 Board of Public Works _____

ROUTING:
 Marsha Hacker
 Mike Dalley
 Chase O'Brian

10-23-13 MAH
 10-23-2013 MKD
 10-24-13 CDO