

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name

**RESURFACING 2008 ASPHALT
BASE PATCHING AND BASE
PATCH GRINDING**

Date 10/15/2008

Change Order Number COX ²
To Public Works Contract Number _____
Original Contract Project Number _____
Change Order Project Number _____

Change Order Description

Mill and overlay intersection and bridge deck at Milwaukee St and Fair Oaks Ave.

Account Numbers for this Change Order:
CS53-54996-810358-00-53w0496

Contractor: TRI-COUNTY PAVING, INC
P.O. BOX 394
DEFOREST, WI 53532

You are authorized and directed to make the following changes in this contract:

| Item No. | Description | Est. Qty | Unit | Unit Price | Total Add | Total Deduct |
|----------|-------------------------------|----------|------|------------|-----------|--------------|
| 40333 | BASE PATCH GRINDING, METHOD 3 | 1818.18 | SY | 16.50 | 29,999.97 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 29,999.97 | 0.00 |

Sub Totals _____
Grand Total _____
The Original Contract Sum was _____
Net Change by previous Change Orders _____
The Contract Sum prior to this Change Order was _____
The Contract Sum will be: _____
The new **Contract Sum** including this Change Order will be _____
The **Contract Time** will be (days): _____
The **Date of Completion** as of the date of this Change Order, is _____

| | | |
|------------------|------------|------------|
| | 29,999.97 | 0.00 |
| | | 29,999.97 |
| | | 546,796.60 |
| | | 0.00 |
| | | 546,796.60 |
| Increased | 29,999.97 | |
| | 576,796.57 | |
| **See Attached** | | 0 |

4825.92
556,622.52
586,622.49

Contractor's Acceptance

By [Signature]
Title Project Manager
Date 10-21-08

City's Approval (see reverse side for instructions)

Construction Inspector _____
Construction Supervisor _____
Engineer [Signature]
Board of Public Works _____

Date _____
Date _____
Date 11-11-08
Date _____

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

| | | | |
|---------------|--|----------------------------------|-----------|
| Contract Name | RESURFACING 2008 ASPHALT BASE PATCHING AND BASE PATCH GRINDING | Date | 11/6/2008 |
| | | Change Order Number | CO 4 |
| | | To Public Works Contract Number | 6199 |
| | | Original Contract Project Number | 53W0496 |
| | | Change Order Project Number | 53W0496 |

| | | | |
|--------------------------|---|--|------------------------------|
| Change Order Description | Additional work not contemplated by the original contract. San. Sewer and Storm Sewer patch repairs. | Account Numbers for this Change Order: | ES01-58275-810332-00-53W0496 |
| | | _____ | _____ |
| _____ | _____ | _____ | _____ |

Contractor: TRI-COUNTY PAVING, INC
P.O. BOX 394
DEFOREST, WI 53532


0

You are authorized and directed to make the following changes in this contract:



| Item No. | Description | Est. Qty | Unit | Unit Price | Total Add | Total Deduct |
|------------|----------------------------------|----------|------|------------|-----------|--------------|
| 40333 | BASE PATCH GRINDING, METHOD 3 | 1286.73 | SY | 16.50 | 21,231.05 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| | | | | | 0.00 | 0.00 |
| Sub Totals | | | | | 21,231.05 | 0.00 |

| | | |
|---|-----------------------|---|
| Grand Total | 21,231.05 | |
| The Original Contract Sum was | 546,796.60 | ✓ |
| Net Change by previous Change Orders | 43,684.31 | ✓ |
| The Contract Sum prior to this Change Order was | 590,480.91 | ✓ |
| The Contract Sum will be: | Choose One: 21,231.05 | ✓ |
| The new Contract Sum including this Change Order will be | 611,711.96 | ✓ |
| The Contract Time will be (days): | Choose One: _____ | |
| The Date of Completion as of the date of this Change Order, is | _____ | |

Contractor's Acceptance

By: 
 Title: Project Mgr
 Date: 11-7-08

City's Approval (see reverse side for instructions)

| | | | |
|-------------------------|--|------|-----------------|
| Construction Inspector | <u></u> | Date | <u>11/7/08</u> |
| Construction Supervisor | <u></u> | Date | <u>11/10/08</u> |
| Engineer | _____ | Date | _____ |
| Board of Public Works | _____ | Date | _____ |