



Change Order - Justification

View5_JustificationReadOnly

Today's Date: 11/13/2018

Project Title: Judge Doyle Garage

Project Number: 11471 **Contract Number:** 7952

Submitted By: Schaller, David

Change Order No: CO-9 **CO Project No:** **Type:** Parking Utility ▼

Change Order General Description:

- Actual vs Estimated Quantities differ
- Missing Bid Item or Additional Bid Item needed
- Field Decision (Expanded Scope)
- Differing site conditions
- Design did not adequately anticipate field conditions
- Underground conflicts (utility revision)
- Added Scope

Time Extension Requested:

No Yes

Explanation:

Inspector/Project Manager Justification Comments:

Item No.	Description	CPM/Inspector Comments
1	COR- 13 CB-06 Podium structure and elimination of the exterior skin and finishes of the Podium.	CB-6 City added scope of work.
2	COR-12	CB-7 revisions to CB-6

Designer Justification Comments:

Item No.	Description	Designer Comments
1	COR- 13 CB-06 Podium structure and elimination of the exterior skin and finishes of the Podium.	
2	COR-12	

Return to Change Order Signatures