

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Allied Drive Redevelopment -
Demolition, streets and utilities

Date 10/15/2008
Change Order Number CO 2
To Public Works Contract Number 6212
Original Contract Project Number 6212
Change Order Project Number 6212
(of change order)

Change Order Description Field ordered changes

Account Numbers for this Change Order:
* UC17-58110-256000-00-53W0495
**es01-58275-810608-00-53w0495-53tif029
***estm-58270-810608-00-53w0495-53tif029

Contractor: R. G. Huston Company, Inc.
2661 Coffeytown Td
Cottage Grove, WI. 53527
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
* 1	6' Chain Construction Fencing	300	L.F.	3.28	984.00	0.00
** 2	Adjust SAS with 6' barrel section	3	EA	850.00	2,550.00	0.00
*** 3	Blo pond Ret wall	1	LS	1,000.00	1,000.00	0.00
*** 4	Concrete supports	2	EA	300.00	600.00	0.00
*** 5	10" Storm PVC	30	L.F.	45.00	1,350.00	0.00
*** 6	8" Storm PVC	30	L.F.	42.00	1,260.00	0.00
					0.00	0.00
Sub Totals					7,744.00	0.00
Grand Total						7,744.00

The Original Contract Sum was 1,278,730.18
 Net Change by previous Change Orders 13,120.00
 The Contract Sum prior to this Change Order was 1,291,850.18
 The Contract Sum will be: Increased 7,744.00
 The new **Contract Sum** including this Change Order will be 1,299,594.18
 The **Contract Time** will be (days): Increased 1
 The **Date of Completion** as of the date of this Change Order, is _____

Contractor's Acceptance
 By [Signature]
 Title Pres
 Date 10-15-08

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature]
 Construction Supervisor [Signature]
 Engineer [Signature]
 Board of Public Works _____

Date 10/15/08
 Date 10/20/08
 Date 10/20/08
 Date _____

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name	Allied Drive Redevelopment - Demolition, streets and utilities	Date	10/27/2008
		Change Order Number	CO 3
		To Public Works Contract Number	6212
		Original Contract Project Number	6212
		Change Order Project Number	6212

(of change order)

Change Order Description	Steep grade off of Back of Curb and Gutter at Boys and Girls Club parking lot	CS53-58250-810608-00-53W0495-53TIF029
		*UC17-58110-256000-00-53W0495

Contractor: R. G. Huston Company, Inc.
2661 Coffeytown Td
Cottage Grove, WI. 53527

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Low mow seed	225	sy	2.00	450.00	0.00
2	Erosion Mat Class I type urban	225	sy	2.37	533.25	0.00
*3	Demolition of building at 2014 Allied Dr	1	LS	32,778.00	32,778.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					33,761.25	0.00
Grand Total						33,761.25
The Original Contract Sum was						1,278,730.18
Net Change by previous Change Orders						20,864.00
The Contract Sum prior to this Change Order was						1,299,594.18
The Contract Sum will be:					Increased	33,761.25
The new Contract Sum including this Change Order will be						1,333,355.43
The Contract Time will be (days):					Increased	15
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance

By _____
 Title _____
 Date _____

City's Approval (see reverse side for instructions)

Construction Inspector _____
 Construction Supervisor _____
 Engineer Ch. Pappas
 Board of Public Works _____

Date _____
 Date _____
 Date 11/3/08
 Date _____

*
12/1