

# Change Order Report for BPW

Entered Date From: 11/1/2020 To: 11/30/2020

---

**Contract:** 8162 *Olbrich Botanical Gardens Phase 1 Expansion - Construction*

**Contract Amount:** \$9,522,600

---

**Change Order** 23 Adds for changes/modifications to the planned design as well as exploratory review of re

---

**Issue Date:** 11/24/2020 **Amount** \$8,280.73 **Percent:** 0.0870%

**Project(s):** 17193 Olbrich Botanical Expansion Ph 1

**Reason(s):** Differing site conditions.  
Design did not adequately anticipate field conditions.  
Field Decision (Expanded Scope).

**Change Type(s):** Facilities

**CO Description:** Adds for changes/modifications to the planned design as well as exploratory review of rerouting of existing ductwork.

**Notes:**

---

<b>Total Previous:</b>	\$557,631.86	<b>Previous Percent:</b>	5.8559%
------------------------	--------------	--------------------------	---------

<b>Total Current :</b>	\$8,280.73	<b>Current Percent:</b>	0.0870%
------------------------	------------	-------------------------	---------

<b>Revised Contract Amount:</b>	\$9,522,600.00	<b>Revised Percent</b>	5.9428%
---------------------------------	----------------	------------------------	---------

---

**Contract:** 8359 *Burr Jones - Site Improvements*

**Contract Amount:** \$889,320

---

**Change Order** 3 Item 30201 Additional curb for driveway apron

---

**Issue Date:** 11/6/2020 **Amount** \$1,509.12 **Percent:** 0.1697%

**Project(s):** 17395 Burr Jones Park - Site Improvements

**Reason(s):** Design did not adequately anticipate field conditions.

**Change Type(s):** Parks

**CO Description:** Item 30201 Additional curb for driveway apron

**Notes:**

---

<b>Total Previous:</b>	\$85,853.08	<b>Previous Percent:</b>	9.6538%
------------------------	-------------	--------------------------	---------

<b>Total Current :</b>	\$1,509.12	<b>Current Percent:</b>	0.1697%
------------------------	------------	-------------------------	---------

<b>Revised Contract Amount:</b>	\$889,320.00	<b>Revised Percent</b>	9.8235%
---------------------------------	--------------	------------------------	---------

---

**Contract:** 8535 *Metro Transit Phase 2 - HVAC Replacement*

**Contract Amount:** \$4,650,660

---

**Change Order** 6 COR-23 replace dead trees removed in parking area. COR-24 Add wiring and split unit t

---

**Issue Date:** 11/10/2020      **Amount**      \$14,244.18      **Percent:**      0.3063%  
**Project(s):** 11229      Metro Transit E. Wash Upgrades  
**Reason(s):** Field Decision (Expanded Scope).  
**Change Type(s):** Facilities  
**CO Description:** COR-23 replace dead trees removed in parking area. COR-24 Add wiring and split unit to rm E168. COR-25 change door hinge system on MAU's

**Notes:**

---

**Change Order**      7      COR-26 Remove unused pipe and close up penetrations in East wall of bus barn.

---

**Issue Date:** 11/18/2020      **Amount**      \$24,244.50      **Percent:**      0.5213%  
**Project(s):** 11229      Metro Transit E. Wash Upgrades  
**Reason(s):** Field Decision (Expanded Scope).  
**Change Type(s):** Facilities  
**CO Description:** COR-26 Remove unused pipe and close up penetrations in East wall of bus barn.  
COR-27 Furnish and install prefabricated paint booth.

**Notes:**

---

<b>Total Previous:</b>	\$78,517.79	<b>Previous Percent:</b>	1.6883%
<b>Total Current :</b>	\$38,488.68	<b>Current Percent:</b>	0.8276%
<b>Revised Contract Amount:</b>	\$4,650,660.00	<b>Revised Percent</b>	2.5159%

---

**Contract:** 8904      2020 Playground Improvements - Group 3

**Contract Amount:** \$140,000

---

**Change Order**      1      Installation of additional safety surfacing, in the form of rubber play mats

---

**Issue Date:** 11/9/2020      **Amount**      \$700.00      **Percent:**      0.5000%  
**Project(s):**  
**Reason(s):** Missing Bid Item or Additional Bid Item needed.  
**Change Type(s):** Parks  
**CO Description:** Installation of additional safety surfacing, in the form of rubber play mats

**Notes:**

---

<b>Total Previous:</b>		<b>Previous Percent:</b>	0.0000%
<b>Total Current :</b>	\$700.00	<b>Current Percent:</b>	0.5000%
<b>Revised Contract Amount:</b>	\$140,000.00	<b>Revised Percent</b>	0.5000%

---