

Contract Name
 SKATEPARK - CENTRAL PARK, MADISON

Date 11/10/2015

Change Order No. CO 2
 Contract No. 7408
 Project No. 53W1785
 Change Order Project No.

Change Order Description
 Additional design features, actual quantities and completion date adjustments.

Account Numbers for this Change Order:
 10524 -51 -130 57,428.93

Contractor Drax, Inc.
 International Lane STE 205
 Madison, WI 53704

You are authorized and directed to make the following changes in this contract: * Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Flange mount change for fence posts	1.00	LS	573.00	N	573.00
2	Stainless steel control cabinet change	1.00	LS	1,484.00	N	1,484.00
3	Southeast retaining wall height adjustment	1.00	LS	6,649.30	N	6,649.30
4	Remove shotcrete rocks	1.00	LS	890.53	N	890.53
5	No-mow seed change	1.00	LS	486.00	N	486.00
6	20201 Fill Borrow	500.95	CY	6.00	B	3,005.70
7	Omit - 21041 Inlet Protection, Type D-Complete	(7.00)	EA	100.00	B	(700.00)
8	40102 Crushed Aggregate Base	301.51	TON	40.00	N	12,060.40
9	Omit -40202 HMA Pavement Type E-1	(100.00)	TON	93.50	B	(9,350.00)
10	Omit - 40211 Tack Coat	(22.00)	GAL	5.00	B	(110.00)
11	Omit - 40211 Full Width Grinding	(860.00)	SY	4.00	B	(3,440.00)
12	Omit - 50211 Select Backfill	(12.00)	LF	10.00	B	(120.00)
13	Omit - 9009 Hauling and Disposal - Industrial Fill	(20.00)	TON	200.00	B	(4,000.00)

Net Change Order	7,428.93
The Original Contract Total	\$ 1,015,686.00
Sum of previous Change Orders	\$ 50,932.38
The new Contract Sum including this Change Order will be	\$ 1,074,047.31

This Contract is a:	Completion Date
Original Contract Time/Completion Date	August 19, 2015
Net Change in Contract Time by previous change order	6
Contract Time/Completion Date prior to this change order	August 25, 2015
Additional day(s) as a result of this Change Order	4
Contract time/completion date as a result of this change order	August 29, 2015

Contractor's Acceptance
 By: [Signature]
 Title: PRESIDENT
 Date: 12/10/15

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 11/18/15
 Construction Supervisor: [Signature] Date: 11/25/15
 Engineer: [Signature]
 Board of Public Works: [Signature] Date: 12/23/15

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
 RB 12-1-15
 MKD 12-1-15
 CDO 12-1-15