

Contract Name
Well No. 15 VOC Air Stripper

Date 1/2/2013
Change Order No. CO 2
Contract No. 6941
Project No.
Change Order Project No.

Change Order Description
Address poor soil conditions

Account Numbers for this Change Order:

Contractor Miron Construction Company
8215 Greenway Boulevard
Middleton, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
2A	Remove and Replace Unsuitable Foundation Materials and Additional Winter Protection	1.00	LS	8,486.97	N	8,486.97
2B	Revise Milestone No. 1 Completion data to January 18, 2013	1.00	LS	0.00	N	0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						8,486.97
The Original Contract Total						2,150,000.00
Sum of previous Change Orders						12,763.12
The new Contract Sum including this Change Order will be						2,171,250.09

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			July 1, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			July 1, 2013
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			July 1, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By David G. Voss Jr.
Title DAVID G. VOSS JR., PRESIDENT
Date 1/2/13

City's Approval (see reverse side for instructions)
Construction Inspector RFR [Signature] Date 1/10/2013
Construction Supervisor [Signature] 1-15-13
Engineer _____
Board of Public Works _____

ROUTING:
Marsha Hacker
Mike Dailey
Eng. Accounting
[Signature]

MRO 1/17/2013

YR