

Timeline for 1200 E Mifflin St NTMP

September 2003	Received petition requesting traffic calming on 1200 E Mifflin St.
July 2005	1200 E Mifflin St selected to receive funding for 2005 NTMP construction. Project held over to 2006 due to street resurfacing.
2006	Project held over to 2007 due to contractor financial problems.
August 2007	Survey for construction of speed humps on 1200 E Mifflin St sent out to residents.
September 2007	Survey results tallied 28 support, 12 oppose – 70% support. Project moves to construction.
October 2007	Held neighborhood meeting regarding traffic calming on 1200 E Mifflin St.
November 2007	Construction of speed humps on 1200 E Mifflin St complete.