

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Contract Name  
Sanitary Sewer Replacement with Resurfacing Arbor Drive,  
Knickerbocker Street and Pickford Street - 2009

Date 1/22/2010

Change Order No. CO.3

Contract No. 6117

Project No. 53W0552

Change Order Project No. 53W0552

Change Order Description  
Additional 12" and 15" pipe added to original contract.

Account Numbers for this Change Order:  
CS53-58270-810368-00-53W0552

Contractor Speedway Sand & Gravel  
8500 Greenway Blvd.  
Middleton, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	50411 12" RCP	146.00	lf	55.00	8,030.00
2	50412 15" RCP	53.00	lf	60.00	3,180.00
					0.00
					0.00
					0.00
					0.00
					0.00
Net Change Order					11,210.00
The Original Contract Total					1,316,909.70
Sum of previous Change Orders					10,967.42
The new Contract Sum including this Change Order will be					1,339,087.12

B  
B

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	124	0	January 0, 1900
Net Change In Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	124	0	January 0, 1900
Additional day(s) as a result of this Change Order	3		
Contract time/completion date as a result of this change order	127	0	January 0, 1900

Contractor's Acceptance  
By Janice Ryan  
Title Officer  
Date 1-22-2010

City's Approval (see reverse side for instructions)  
Construction Inspector [Signature] Date 6-8-10  
Construction Supervisor [Signature] 2/28/10  
Engineer [Signature] 8/19/10  
Board of Public Works

OK  
MRO  
8/16/10