

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Contract Name  
**SHERMAN TERRACE CONDOMINIUMS WATER MAIN REPLACEMENT**

Date 4/26/2010  
Change Order No. CO 1  
Contract No. 6381  
Project No. \_\_\_\_\_  
Change Order Project No. \_\_\_\_\_

Change Order Description  
**EROSION CONTROL WAS NEEDED. ADDITIONAL 1-1/2" COPPER WAS NEEDED AND PURCHASE COST HAD INCREASED**

Account Numbers for this Change Order:  
Water Utility Account No. 1-0870-57  
\_\_\_\_\_  
\_\_\_\_\_

Contractor **RAWSON CONTRACTORS, INC.**  
313 W. BELTLINE HWY. SUITE 200  
MADISON, WI 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	SILT FENCE/MAINTENANCE	180.00	LF	3.20	N	576.00
2	STONE CONSTRUCTION ENTRANCES	3.00	EA	650.00	N	1,950.00
3	INLET PROTECTION TYPE 'D'	4.00	EA	200.00	N	800.00
4	ABANDON WATER SERVICES BOX	7.00	EA	350.00	N	2,450.00
5	UTILITY TRENCH PATCH TYPE IV	2070.00	LF	10.00	N	20,700.00
6	INCREASE IN COST OF 1-1/2" COPPER	434.00	LF	4.00	N	1,736.00
						0.00

Net Change Order	28,212.00
The Original Contract Total	429,624.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	457,836.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	0	January 0, 1900

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
By *Patricia J. Jode*  
Title Project Assistant  
Date 2/28/11

City's Approval (see reverse side for instructions)  
Construction Inspector *ANSEN KOHLHOFER* Date 2/28/11  
Construction Supervisor *Tammie Buss* 2/28/11  
Engineer *[Signature]* 2/26/11  
Board of Public Works

*OK*  
*MJO*  
*3/11/2011*  
*RA*