

Contract Name  
 Boulevard/ROW Landscaping 2013 - Phrase 2

Date 7/3/2014

Change Order No. CO 1  
 Contract No. 7280  
 Project No. 53W1667  
 Change Order Project No. 53W1667

Change Order Description  
 The addition of sixteen (16) additional trees to the project.

Account Numbers for this Change Order:  
CS53-54303-810/377-00-53W1667

Contractor Dan Larsen Landscaping, Inc.  
289 Huntington Drive  
Cedarburg, WI 53012

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
90002&10	Catalpa and Tulip Tree	2.00	EA	249.00	B	498.00
90012	Red Jewel Crapapple	1.00	EA	172.00	B	172.00
90015	Donald Wyman Crabapple	1.00	EA	179.00	B	179.00
90016	London Planetree	3.00	EA	289.00	B	867.00
90018	Autum Blazr Pear	2.00	EA	194.00	B	388.00
90023	Japanese Ivory Silk Lilac	4.00	EA	229.00	B	916.00
90024	American Sentry Linden	3.00	EA	209.00	B	627.00
Net Change Order						3,647.00
The Original Contract Total						26,855.00
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						30,502.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	June/2/2014		June 18, 2014
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order	0		June 18, 2014

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By Jim Larsen, VP  
 Title Vice President  
 Date 7/10/14

City's Approval (see reverse side for instructions)  
 Construction Inspector Devin C. Carl Date 7/3/2014  
 Construction Supervisor [Signature] Date 7/10/14  
 Engineer [Signature] Date 7/17/14  
 Board of Public Works [Signature]

MAH 7-10-14  
 MKO 7/10/2014  
 CDO 7-10-14