

Contract Name:
 HVAC Upgrad for Olbrich Botanical Gardens -Phase 1

Date: 7/29/2015
 Change Order No. CO 1
 Contract No. 7383
 Project/MUNIS No. 10124
 Change Order Project No.

Change Order Description:
 This change order will provide for the payment of the HVAC controls as specified in the contract. Due to interpretation of the bidding documents, all bidders omitted the cost for installing the controls believing this was to be provided by the City in a separate contract.

Account Numbers for this Change Order:
 10124-401-140

Contractor:
 BACHMANN CONSTRUCTION CO INC
 1201 S STOUGHTON RD
 MADISON WI 53716

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	HVAC controls per specifications/proposal	1.00	Lot	26,837.00	(N)	26,837.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						26,837.00
The Original Contract Total						412,900.00
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						439,737.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	September 30, 2015
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	September 30, 2015

Contractor's Acceptance
 By: [Signature]
 Title: ASST. PROJ. MGR.
 Date: 29 JULY 2015

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 8/5/15
 Construction Supervisor: [Signature] Date: 8/5/15
 Engineer: [Signature] Date: 8/24/15
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

[Stamp: MHA 8-5-15]
[Stamp: MRO 8/6/2015]
[Stamp: CDO 8-6-15]