

Contract Name
 UTILITY REPLACEMENT WITH RESURFACING 2012

Date 2/7/2013

Change Order No. CO 3
 Contract No. 6809
 Project No. 53W1312
 Change Order Project No. 53W1312

Change Order Description
 Trench Patch bid item missing from Water Utility Account. Extra 4" fitting needed to connect an existing service.

Account Numbers for this Change Order:
 EW01-58273-~~31045~~-00-53W1312
 810455

Contractor SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Utility Trench Patch Type III	44.00	LF	50.00	B	2,200.00
	Extra 4" Fittings	1.00	EA	505.00	B	505.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						2,705.00
The Original Contract Total						754,897.30
Sum of previous Change Orders						25,667.00
The new Contract Sum including this Change Order will be						783,269.30

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 24, 2012
Net Change in Contract Time by previous change orders			0
Contract Time/Completion Date prior to this change order			August 24, 2012
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			August 24, 2012

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By Janice Ryan
 Title The DM
 Date 2/8/13

City's Approval (see reverse side for instructions)

Construction Inspector ALISEN KAMEN HOFFER Date 2-15-13
 Construction Supervisor _____
 Engineer [Signature] 2/15/13
 Board of Public Works [Signature] 2/25/13

ROUTING:

Marsha Hacker
 Mike Dailey
 Brandon Behring
 Chase O'Brien

Mark 2/19/13
MRO 2/21/2013
2-21-13 CDO