

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name CCB/MMB Tenant Improvement Remodels - Phase 2

Change Order Description Miscellaneous Change Requests

Contractor: Miron Construction Co., Inc.

Date	7/8/08
Change Order Number	CO 9
To Public Works Contract Number	6080
Original Contract Project Number	0
Change Order Project Number	0

(of change order)

Account Numbers for this Change Order:
CB33-58430-810499-00-53W0502

You are authorized and directed to make the following changes in this contract:


Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Add carpet floor prep by Sergenian's at MMB Housing Unit where asbestos floor mastic was removed.	1	1	711.00	711.00	0.00
2	Add and install sound wall at CED Office 318 adjacent to womens restroom.	1	1	2,286.00	2,286.00	0.00
3	Add three(3) data outlets at Traffic Engineering suite.	1	1	1,209.00	1,209.00	0.00
4	Add one(1) data outlet at MMB 3rd floor CED Office A319.	1	1	599.00	599.00	0.00
5	Deduct floor finishes in Comptroller's Office areas.	1	1	210.00	0.00	(210.00)
6	Add ceiling crown molding at MMB 3rd floor areas where asbestos ceiling tile was removed.	1	1	1,813.00	1,813.00	0.00

Sub Totals	6,618.00	(210.00)
Grand Total		6,408.00
The Original Contract Sum was		720,025.00
Net Change by previous Change Orders		86,223.00
The Contract Sum prior to this Change Order was		806,248.00
The Contract Sum will be:	Increased	6,408.00
The new Contract Sum including this Change Order will be		812,656.00
The Contract Time will be (days):	Increased	14
The Date of Completion as of the date of this Change Order, is		28-Aug-08

DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN

Contractor's Acceptance

By
Title
Date


 David G. Voss, Jr.

President

7/8/08

City's Approval (see reverse side for instructions)

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works



Date 7/9/08
Date _____
Date _____
Date _____

Abatement Durations

	DESCRIPTION	CONTRACTOR DISCOVERY DATE	SAMPLE DATE	ABATEMENT DATE	DURATION DAYS
1	CCB Comptroller ceiling & steam piping abatement.	1/22/2008	1/22/2008	1/31/2008	9
2	CCB Comptroller ceiling and steam piping plus MMB 3rd floor abatement (floor finishes).	4/30/2008	4/30/2008	5/12/2008	12
3	MMB 3rd floor ceiling tile glue. Mastic glue pods require abatement.	5/20/2008	5/20/2008	5/27/2008	7
4	MMB 3rd floor wood paneling glue. Mastic strips require abatement. Also A/C unit caulk.	5/30/2008	6/3/2008	6/13/2008	14
TOTAL DURATION CALENDAR DAYS					42



JOB #:71540
MOD #: 0028 -00
DATED: 4/21/08

CHANGE ORDER REQUEST

TO: Mr Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

MMB 1st floor housing: Floor prep at areas where asbestos tile was removed.

REQUESTED BY: Flooring Contractor DATE: _____

<u>SUBCONTRACTOR</u>	<u>AMOUNT</u>
Sergenian's Floor Coverings	\$670.00
Miron Management Fee 5.00 % - Subs	\$33.50
Performance Bond 1.00 %	\$7.04
Subtotal	<u>\$703.50</u>
TOTAL AMOUNT OF THIS MODIFICATION:	\$710.54
CHANGE ORDER AMOUNT REQUESTED:	===== \$711.00

Please find back up materials enclosed regarding this modification.

CONTRACTOR'S REMARKS:

Miron Construction reserves the right for additional compensation for work required but not indicated in this modification.

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com



2805 WEST BELTLINE HIGHWAY
MADISON, WI 53713
608-271-1111 RESIDENTIAL

RESIDENTIAL & COMMERCIAL
INTERIORS SINCE 1930.

2001 FISH HATCHERY ROAD
MADISON, WI 53713
608-273-6300 COMMERCIAL

PLEASE REMIT TO:
SERGENIAN'S FLOOR COVERINGS, INC.
2805 WEST BELTLINE HIGHWAY
MADISON, WI 53713

INVOICE

Invoice #: 419280
Job #: 41101
INVOICE DATE
4/07/2008

TO: JERRY GEISE
MIRON CONSTRUCTION CO INC
P.O. BOX 509
1471 MCMAHON DR
NEENAH, WI

SALESPERSON
406

MIRON CONSTRUCTION CO INC
CITY OF MADISON
210 & 215 MARTIN LUTHER KING
MADISON WI 53703

54957-0509

ACCOUNT NO	DATE SHIPPED	SHIPPED VIA	DESCRIPTION	TERMS	YOUR ORDER NUMBER
MIRONCOW	1/14/07			N 30	
QUANTITY				UNIT PRICE	AMOUNT
			CO# 1 DONE ADDED 8 HRS LABOR @ \$68.00	\$544.00	
			ADDED 6 BAGS FEATHER FINISH @ \$21.00 =	\$126.00	
			Sales Tax		
			I.D. #		
<i>Net Accounts To Be Paid</i>					
Due Date: 5/07/2008					
Prev Invc Deposits					.00
TOTAL					670.00

CUSTOMER COPY

MMB. DONE

Sergonian's Floor Coverings

Madison, WI 53713
608-273-6300

CO#1

JOB#: 411001	FLOOR #: 1ST FLOOR
JOB SITE: 215 Martin Luther King Jr Dr	
DATE: 3/28 - 3/31/08	

TIME AND MATERIAL TICKET

CARPET INSTALLED	SQ. YDS.	REG HRS	OT HRS	DT HRS	NOTES
GLUE DOWN					Total of ONE man & hrs for Floor prep in rooms 121, 120, 119, 118, 122, 114, 113, 112. Large cracks throughout all areas and holes also rooms 130, 128. Patch for Rubber Tile. Total of 6 Bags Feather Finish were used. at asbestos areas.
CARPET TILES					
TACKLESS					
DOUBLE STICK					
CARPET BORDERS	FEET				
CARPET INSERTS	N/A				
SKIM COAT					
FLOOR PREPARATION	6 BAGS	8			

TAKE-UPS	UNITS	REG HRS	OT HRS	DT HRS
GLUE DOWN				
CARPET TILES				
TACKLESS				
VCT				

REPAIRS	UNITS	REG HRS	OT HRS	DT HRS
GLUE-DOWN CARPET				
TACKLESS CARPET				
BASE				
VCT				

OTHER	UNITS	REG HRS	OT HRS	DT HRS
VCT INSTALL				
PADDING				
BASE				
METAL				
SEAM TAPE				
TACK STRIP				

ADHESIVE	UNITS
CARPET TILE ADHESIVE	GAL
BASE ADHESIVE	TUBES
VCT ADHESIVE	GAL
MULTI ADHESIVE	GAL

INSTALLER SIGNATURE: Heath Dewitt

AUTHORIZED SIGNATURE: [Signature]



Building Excellence™

CHANGE ORDER REQUEST

JOB #: 71540
MOD #: 0034 -00
DATED: 6/24/08

TO: Mr. Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

MMB: install sound wall at CED Office 318 per attached. Remove and reinstall wood base.

REQUESTED BY: Owner

DATE: _____

<u>SUBCONTRACTOR</u>	<u>AMOUNT</u>
Miron Construction Co., Inc	\$620.00
Myers Wall Systems Inc	\$1,152.00
20/20 Electric LLC	\$325.00
Subtotal	\$2,097.00
Miron Management Fee 5.00 % - Subs	\$73.85
Miron Management Fee 15.00 % - Miron Work	\$93.00
Subtotal	\$2,263.85
Performance Bond 1.00 %	\$22.64
TOTAL AMOUNT OF THIS MODIFICATION:	\$2,286.49
CHANGE ORDER AMOUNT REQUESTED:	\$2,286.00

Please find back up materials enclosed regarding this modification.

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____

Miron Representative Paul A. Riederer Date 6/24/08
Paul A. Riederer

Owner Representative _____ Date _____


MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com

INSTALL GYP. BD. SOUND WALL
ON FURRING OVER EXISTING BLOCK WALL,
REMOVE AND REPLACE POWER OUTLETS (4),
REMOVE AND REPLACE SPECIAL WOOD BASEBOARDS,
SMOOTH FINISH & PAINT



Myers Wall Systems
Fax Cover Sheet

To: Miron Const. Co. Inc

Fax # 920-969-7399

Attn: Paul Riederer

Date: June 16, 2008

Job: MMB Building, Madison, WI.

Number of pages 2

Paul Riederer,

As requested, a couple pricing options for the sound wall located at the Madison MMB CED Office #318 is listed below.

Option #1

- ***Figured, furnish & install 7/8 hat channel furring fastened to CMU dividing wall.***
- ***Figured, furnish & install finished smooth, GWB to deck, finished to above Ceiling height.***

Eight Hundred Nine Dollars & 00/100: \$809.00.


Option #2

- ***Figured, furnish & install 1-1/2" "Z" furring with 1-1/2" ridged foam insulation on CMU dividing wall to deck.***
- ***Figured, furnish, install & finish smooth GWB on "Z" furring to deck, finished smooth to above ceiling height.***

One Thousand One Hundred Fifty Two Dollars & 00/100: \$1,152.00

Thank You,

Jess Myers,



Myers Wall Systems

5555 Odana Rd. # 202, Madison, WI. 53719 / Ph: 608-848-2735 / Fax: (608)848-2329

**CCB/MMB Phase 2
Tenant Improvements
Response to Project Modification #0034**

**20/20 ELECTRIC LLC
3700 Commerce Dr
Suite 115
Madison WI 53719**

6-13-08

Per Jim Whitney: Move 2 receptacles on wall adjacent to women's restroom to furred out wall. AC unit receptacle and duplex receptacle on north wall to remain.

Labor:	\$300.00
Material:	\$ 25.00
Total:	\$325.00

Direct all questions or responses to:

Tony Mueske
**20/20 ELECTRIC LLC
3700 Commerce Dr
Suite 115
Madison WI 53719
Cell: 608-574-6933**



JOB #:71540
MOD #: 0040 -00
DATED: 6/30/08

CHANGE ORDER REQUEST

TO: Mr Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

MMB - Add 3 data outlets in Traffic Engineering per attached sketch.

REQUESTED BY: Owner

DATE: _____

<u>SUBCONTRACTOR</u>	<u>AMOUNT</u>
20/20 Electric LLC	\$1,140.00
Miron Management Fee 5.00 % - Subs	\$57.00
Subtotal	\$1,197.00
Performance Bond 1.00 %	\$11.97
TOTAL AMOUNT OF THIS MODIFICATION:	\$1,208.97
CHANGE ORDER AMOUNT REQUESTED:	=====
	\$1,209.00

Please find back up materials enclosed regarding this modification.

CONTRACTOR'S REMARKS:

Miron Construction reserves the right for additional compensation for work required but not indicated in this modification.

**CCB/MMB Phase 2
Tenant Improvements
Response to Project Modification #0040**

**20/20 ELECTRIC LLC
3700 Commerce Dr
Suite 115
Madison WI 53719**

06-30-08


Add 3 DATA outlets in Traffic Engineering, 2-CAT6 cables per outlet.

Total Cost = 6 X \$190.00

\$1,140.00

Direct all questions or responses to:

Tony Mueske
**20/20 ELECTRIC LLC
3700 Commerce Dr
Suite 110
Madison WI 53719
Cell: 608-574-6933**



ADD DATA OUTLETS AT MMB 1ST FLOOR
TE TRAFFIC ENGINEERING

TRAFFIC
DEPARTMENT
 2,100sf

- Hearing Room 111:
Add two(2) data outlets, each with 2-SIO.
- CTE Office 109:
Add one(1) data outlet, with 2-SIO.

TACLES IN THIS AREA SERVED BY PANEL G, K OR J.
 SIO OUTLETS IN THIS AREA SERVED BY TR#1.
 (UNLESS NOTED OTHERWISE)



Building Excellence™

CHANGE ORDER REQUEST

JOB #:71540
MOD #: 0039 -00
DATED: 6/25/08

TO: Mr Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

RFI #21 - Provide a S10 at Room A319.

REQUESTED BY: Potter Lawson Architects

DATE: _____

<u>SUBCONTRACTOR</u>	<u>AMOUNT</u>
Miron Construction Co., Inc Testing / Commisioning	\$100.00
Subtotal	\$100.00
20/20 Electric LLC	\$455.00
Subtotal	\$555.00
Miron Management Fee 5.00 % - Subs	\$22.75
Miron Management Fee 15.00 % - Miron Work	\$15.00
Subtotal	\$592.75
Performance Bond 1.00 %	\$5.93
TOTAL AMOUNT OF THIS MODIFICATION:	\$598.68
CHANGE ORDER AMOUNT REQUESTED:	=====
	\$599.00

Please find back up materials enclosed regarding this modification.

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____

Miron Representative Paul A. Riederer Date 6/25/08
Paul A. Riederer


Owner Representative _____ Date _____

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com



**CCB/MMB Phase 2
Tenant Improvements
Response to RFI #21**

**20/20 ELECTRIC LLC
3700 Commerce Dr
Suite 115
Madison WI 53719**

6-24-08

**Add 1-"A" SIO in RM A319 on 3rd floor of MMB.
\$190.00 per CAT6 plus \$75.00 for extra labor to drill into attic.**

Total Cost: \$455.00

Direct all questions or responses to:
Tony Mueske
**20/20 ELECTRIC LLC
3700 Commerce Dr
Suite 115
Madison WI 53719
Cell: 608-574-6933**

*190 x 2 = 380
+ 75
455*



JOB #:71540
MOD #: 0041 -00
DATED: 7/07/08

CHANGE ORDER REQUEST

TO: Mr Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

CCB floor covering revisions for Rooms 403, 417, and 418.

REQUESTED BY: Potter Lawson Architects

DATE: _____

SUBCONTRACTOR

AMOUNT

Sergenian's Floor Coverings

(\$210.00)
Subtotal (\$210.00)

TOTAL AMOUNT OF THIS MODIFICATION:

(\$210.00)

CHANGE ORDER AMOUNT REQUESTED:

(\$210.00)

Please find back up materials enclosed regarding this modification.

CONTRACTOR'S REMARKS:

Miron Construction reserves the right for additional compensation for work required but not indicated in this modification.

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____

Miron Representative Paul A. Riederer Date 7/07/08
Paul A. Riederer

Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN



PROPOSAL

2001 FISH HATCHERY ROAD, MADISON, WISCONSIN 53713.
 OFFICE FAX (608) 273-6305 DIRECT LINE (608) 663.2526 EMAIL tylerm@sergenians.com

PROPOSAL SUBMITTED TO: Miron Construction		DATE: 7/01/08	JOB NUMBER:
ADDRESS:		JOB LOCATION: CCB Room 403	
CITY:		PHONE:	
SALESPERSON: TYLER MENTINK	TERMS OF PAYMENT: N 30	ARCHITECT:	DATE OF PLANS:

Install carpet tile in lieu of rubber tile.

Credit- \$185.00

Sergenian's Floor Coverings Environmental Commitment:

Any carpet we remove will not end up in a landfill.



<p>NOTE: THIS PROPOSAL MAY BE WITHDRAWN IF NOT ACCEPTED WITHIN <u>30</u> DAYS.</p> <p> <u>Tyler Mentink</u> <u>7/01/08</u> (SELLER) DATE </p> <p>ACCEPTANCE OF PROPOSAL: THE ABOVE PRICES, SPECIFICATIONS AND TERMS OF PAYMENT ARE SATISFACTORY AND HEREBY ACCEPTED.</p> <p> _____ (ACCEPTED BY) DATE </p>	<p>Sergenian's Floor Coverings has attempted to itemize all potential labor costs. However, in the event of any unforeseen labor necessary to satisfactorily complete the work, I authorize the installers to proceed without my consent up to \$ _____ additional labor cost. If necessary labor exceeds the aforementioned figure, I can be contacted for approval at _____ on the day of installation.</p> <p>Signed: _____</p> <p style="text-align: right;">_____ DATE</p>
---	---



PROPOSAL

2001 FISH HATCHERY ROAD, MADISON, WISCONSIN 53713.
 OFFICE FAX (608) 273-6305 DIRECT LINE (608) 663.2526 EMAIL tylerm@sergenians.com

PROPOSAL SUBMITTED TO: Miron Construction		DATE: 7/01/08	JOB NUMBER:
ADDRESS:		JOB LOCATION: CCB Room 418	
CITY:		PHONE:	
SALESPERSON: TYLER MENTINK	TERMS OF PAYMENT: N 30	ARCHITECT:	DATE OF PLANS:

Install carpet tile in lieu of rubber tile.

Credit- \$295.00

Sergenian's Floor Coverings Environmental Commitment:

Any carpet we remove will not end up in a landfill.



<p>NOTE: THIS PROPOSAL MAY BE WITHDRAWN IF NOT ACCEPTED WITHIN <u>30</u> DAYS.</p> <p> <u>Tyler Mentink</u> <u>7/01/08</u> (SELLER) DATE </p> <p>ACCEPTANCE OF PROPOSAL: THE ABOVE PRICES, SPECIFICATIONS AND TERMS OF PAYMENT ARE SATISFACTORY AND HEREBY ACCEPTED.</p> <p> _____ (ACCEPTED BY) DATE </p>	<p>Sergenian's Floor Coverings has attempted to itemize all potential labor costs. However, in the event of any unforeseen labor necessary to satisfactorily complete the work, I authorize the installers to proceed without my consent up to \$ _____ additional labor cost. If necessary labor exceeds the aforementioned figure, I can be contacted for approval at _____ on the day of installation.</p> <p>Signed: _____</p> <p style="text-align: right;">_____ DATE</p>
---	---



PROPOSAL

2001 FISH HATCHERY ROAD, MADISON, WISCONSIN 53713.
OFFICE FAX (608) 273-6305 DIRECT LINE (608) 663.2526 EMAIL tylerm@sergenians.com

PROPOSAL SUBMITTED TO: Miron Construction		DATE: 7/01/08	JOB NUMBER:
ADDRESS:		JOB LOCATION: CCB Room 417	
CITY:		PHONE:	
SALESPERSON: TYLER MENTINK	TERMS OF PAYMENT: N 30	ARCHITECT:	DATE OF PLANS:

Install rubber tile at vault room 417

Add- \$270.00

Sergenian's Floor Coverings Environmental Commitment:

Any carpet we remove will not end up in a landfill.



<p>NOTE: THIS PROPOSAL MAY BE WITHDRAWN IF NOT ACCEPTED WITHIN <u>30</u> DAYS.</p>	<p>Sergenian's Floor Coverings has attempted to itemize all potential labor costs. However, in the event of any unforeseen labor necessary to satisfactorily complete the work, I authorize the installers to proceed without my consent up to \$_____ additional labor cost. If necessary labor exceeds the aforementioned figure, I can be contacted for approval at _____ on the day of installation.</p>
<p>_____ Tyler Mentink (SELLER)</p> <p>_____ 7/01/08 DATE</p>	<p>Signed: _____ _____ DATE</p>
<p>ACCEPTANCE OF PROPOSAL: THE ABOVE PRICES, SPECIFICATIONS AND TERMS OF PAYMENT ARE SATISFACTORY AND HEREBY ACCEPTED.</p> <p>_____ (ACCEPTED BY)</p> <p>_____ DATE</p>	



Building Excellence™

JOB #: 71540
MOD #: 0038 -00
DATED: 7/07/08

CHANGE ORDER REQUEST

TO: Mr Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

PR 04: Add crown molding. Approx. 220 l.f. per attached profile, only on walls that had ceilings going through and wall under ceilings. To be painted same color as walls and ceilings.

REQUESTED BY: Potter Lawson Architects

DATE: _____

<u>SUBCONTRACTOR</u>	<u>AMOUNT</u>
Miron Construction Co., Inc	\$1,155.00
Schmelzer Paint Co Inc	\$445.00
	<hr/>
Subtotal	\$1,600.00
Miron Management Fee 5.00 % - Subs	\$22.25
Miron Management Fee 15.00 % - Miron Work	\$173.25
	<hr/>
Subtotal	\$1,795.50
Performance Bond 1.00 %	\$17.96
	<hr/>
TOTAL AMOUNT OF THIS MODIFICATION:	\$1,813.46
	=====
CHANGE ORDER AMOUNT REQUESTED:	\$1,813.00

Please find back up materials enclosed regarding this modification.

CONTRACTOR'S REMARKS:

Miron Construction reserves the right for additional compensation for work required but not indicated in this modification.

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com

Here is our cost for the following PM

PM 38 ADD \$445.00

PM 42 ADD \$1320.00

Mike

Mike Malofsky

Vice President

Schmelzer Paint Co., Inc.

902 Stewart St.

Madison WI 53713

Phone 608-271-6244

Fax 608-271-0987



Please consider the environment before printing this message.

This e-mail and attachment(s) may contain privileged and confidential information and is intended for the addressee(s) only. If you have received this e-mail in error, please notify the sender immediately and delete the message. Any other use, printing, copying, forwarding or retention of this e-mail, is strictly prohibited.




InvitingHome.com

Customer Assistance
HOTLINE
(781) 444-0012

[HOME | WHAT'S NEW | SHOPPING | INSPIRATION GALLERY | INSTALLATION GUIDES | IDEAS & ADVICE | SPECIAL OFFERS |
>>>SEARCH >>>VIEW ORDER >>>SIGN IN/REGISTER >>>CUSTOMER CARE


<< SEE MORE MOLDINGS

Boston crown molding - H21R	2"H x 2-3/8"P x 3-1/16"F x 6'6"L	your price: \$ 32.00	1	add to cart
Boston flexible molding - H21RFL	2"H x 2-3/8"P x 3-1/16"F x 6'6"L	your price: \$ 64.00	1	add to cart



molding dimensions:

height - 2"
projection - 2-5/8"
fascia - 3-1/16"
length - 6'6"



View Installed >>

Boston crown molding specifications :

- outstanding quality molding made from high density polyurethane
- front surface of this molding reinforced with synthetic foil providing extra durable and smooth surface
- crown molding is pre-primed with water-based white paint
- molding milled on the reverse side for strong adhesive bonding
- this crown molding is light weight, durable and easy to install using common woodworking tools
- crown molding can be finished with any quality paints

specialty formulated molding adhesive - AT3	one tube (31.0oz)	your price: \$ 11.00	1	add to cart
---	-------------------	----------------------	---	-------------

<< SEE MORE MOLDINGS

* SOMETHING
SIMILAR TO
THIS - TRY TO
MATCH WHAT'S
OUT IN THE CORRIDORS (PROFILE)

- ROOMS:
- A302 DIRECTOR CONF.
 - A303 DIRECTOR OFFICE
 - A305 CEO OFFICE
 - A306 VESTIBLE
 - A307 CEO OFFICE

"
" EXAMPLE