

Contract Name
 University Relief Storm Sewer - Phase 4

Date 11/14/2013

Change Order No. CO 5
 Contract No. 7009
 Project No. 53W1399
 Change Order Project No. 53W1339

Change Order Description
 Eng. Did not estimate entire amount of sidewalk that needed to be removed and replace.

Account Numbers for this Change Order:
 ESTM-58270-810514-00-53W1399

Contractor SUPER EXCAVATORS INC
 N59 W14601 BOBOLINK AV
 MENOMONEE FALLS, WI 53051

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	REMOVE AND REPLACE 5 INCH CONCRETE SIDEWALK - RESURFACING	975.00	SF	6.00	B	5,850.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						5,850.00
The Original Contract Total						4,486,541.00
Sum of previous Change Orders						445,642.53
The new Contract Sum including this Change Order will be						4,938,033.53

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 15, 2013
Net Change in Contract Time by previous change order			29
Contract Time/Completion Date prior to this change order			September 13, 2013
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			September 13, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Vice President
 Date 11/14/13

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 11-15-13
 Construction Supervisor [Signature] Date 11/15/13
 Engineer [Signature] Date 11.19.2013
 Board of Public Works

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

11-18-13 MAV
 11/20/2013 MRO
 11-21-13 CDO