

Change Order Report for BPW

Entered Date From: 3/1/2020 To: 3/31/2020

Contract: 7769 *Sycamore Ave Public Works Maintenance Facility – Office Remodel*

Contract Amount: \$2,362,797

Change Order 6 COR - 21, COR - 23

Issue Date: 3/11/2020 **Amount** \$15,072.80 **Percent:** 0.6379%

Project(s): 11314 Sycamore Ave Public Works Maintenance Facility – Office Remodel

Reason(s): Field Decision (Expanded Scope).
Design did not adequately anticipate field conditions.

Change Type(s): Facilities

CO Description: COR - 21, COR - 23

Notes:

Change Order 7 COR-24, COR-25, COR-26, COR-27, COR-28

Issue Date: 3/23/2020 **Amount** \$14,446.71 **Percent:** 0.6114%

Project(s): 11314 Sycamore Ave Public Works Maintenance Facility – Office Remodel

Reason(s): Missing Bid Item or Additional Bid Item needed.
Field Decision (Expanded Scope).
Design did not adequately anticipate field conditions.

Change Type(s): Facilities

CO Description: COR-24, COR-25, COR-26, COR-27, COR-28

Notes:

Total Previous: \$128,492.61 **Previous Percent:** 5.4382%

Total Current : \$29,519.51 **Current Percent:** 1.2493%

Revised Contract Amount: \$2,362,797.00 **Revised Percent** 6.6875%

Contract: 8162 *Olbrich Botanical Gardens Phase 1 Expansion - Construction*

Contract Amount: \$9,522,600

Change Order 10 Modifications to the existing headhouse structure to accommodate the new greenhouse c

Issue Date: 3/6/2020 **Amount** \$19,899.09 **Percent:** 0.2090%

Project(s): 17193 Olbrich Botanical Expansion Ph 1

Reason(s): Field Decision (Expanded Scope).
Differing site conditions.

Change Type(s): Facilities

CO Description: Modifications to the existing headhouse structure to accommodate the new greenhouse connection door opening required the existing roof to be opened up more than anticipated to accommodate the installation of the new structural beam.

Notes:

Total Previous:	\$359,309.28	Previous Percent:	3.7732%
Total Current :	\$19,899.09	Current Percent:	0.2090%
Revised Contract Amount:	\$9,522,600.00	Revised Percent	3.9822%

Contract: 8277 *Buckeye Road Reconstruction*

Contract Amount: \$6,255,590

Change Order **4** Additional Fittings. Replace curb stops and boxes per MWU Request.

Issue Date: 4/1/2020 **Amount** \$12,022.50 **Percent:** 0.1922%

Project(s):

Reason(s): Field Decision (Expanded Scope).

Change Type(s): Water

CO Description: Additional Fittings. Replace curb stops and boxes per MWU Request.

Notes:

Total Previous:	\$172,599.60	Previous Percent:	2.7591%
Total Current :	#Error	Current Percent:	0.0000%
Revised Contract Amount:	\$6,255,589.56	Revised Percent	2.7591%

Contract: 8468 *Storm Structural Repairs 2019*

Contract Amount: \$347,545

Change Order **1** Bid item 90030 (Conanda Screens) increased in cost by \$14,500. It was originally \$93,000

Issue Date: 3/4/2020 **Amount** \$14,500.00 **Percent:** 4.1721%

Project(s): 11845 Storm Structural Repairs 2019

Reason(s):

Change Type(s): Sewer-Storm

CO Description: Bid item 90030 (Conanda Screens) increased in cost by \$14,500. It was originally \$93,000. Screen spec required the screens to be reinforced to withstand 6.5' of head at top of screen. The original screen design only accommodated a uniform 3' head normal t

Notes:

Total Previous:		Previous Percent:	0.0000%
Total Current :	\$14,500.00	Current Percent:	4.1721%
Revised Contract Amount:	\$347,545.00	Revised Percent	4.1721%