

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name waterways 2007

Date	12/13/2007
Change Order Number	CO 2
To Public Works Contract Number	5989
Original Contract Project Number	0
Change Order Project Number	0

(of change order)

Change Order Description Inlet needed to be built taller on Henry street. There was and existing rock wall that was in the way of the new storm sewer . And

Account Numbers for this Change Order:
ESTM-58270-810381-00-53W0409

Contractor: SPEEDWAY SAND AND GRAVEL
8500 GREENWAY BLVD #200
MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	MODIFIED INLET	1	each	1,920.00	1,920.00	0.00
	REBUILD WALLS	48	SF	35.00	1,680.00	0.00
					0.00	0.00
	Time and materials to move watermain in conflict with new storm	1	LS	5,322.28	5,322.28	0.00
	(see attached)				0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					8,922.28	0.00
Grand Total						8,922.28
The Original Contract Sum was						255,189.35
Net Change by previous Change Orders						15,253.00
The Contract Sum prior to this Change Order was						270,442.35
The Contract Sum will be:					Choose One:	8,922.28
The new Contract Sum including this Change Order will be						279,364.63
The Contract Time will be (days):					Choose One:	
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance
 By *Janise Ryan*
 Title Office Admin
 Date 2-5-08

City's Approval (see reverse side for instructions)
 Construction Inspector *[Signature]*
 Construction Supervisor *[Signature]*
 Engineer *[Signature]*
 Board of Public Works _____

Date 2-5-08
 Date 2/5/2008
 Date 2/19/08
 Date _____