

Contract Name:

Warning Sirens 2019

Date 9/25/2019

Change Order No. CO 2
Contract No. 8379
Project/MUNIS No. 11808
Change Order Project No.
Ald District 3, 9, 16, 17

Change Order Description:

Request for contract extension related to final utility service installation and siren testing. Delay is at no fault of the contractor. Delays in the subdivision development have delayed MG&E in being able to provide permanent utility service for this site.

Account Numbers for this Change Order:
11808-404-150

Contractor:

American Signal Corporation
8600 Bradley Road
Milwaukee, WI 53224

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

| Item No. | Description | Est. Qty | Unit | Unit Price | N/B* | Total |
|----------|--------------------|----------|------|------------|------|-------|
| 1 | Contract Extension | 1.00 | EA | 0.00 | (N) | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |

% of Original

| | | |
|---|---------|------------|
| Net Change Order | 0.00% | 0.00 |
| The Original Contract Total | | 102,504.52 |
| Sum of previous Change Orders | 0.51% | 525.00 |
| The new Contract Sum including this Change Order will be | 100.51% | 103,029.52 |

This Contract is a:

Original Contract Time/Completion Date
Net Change in Contract Time by previous change order
Contract Time/Completion Date prior to this change order
Additional day(s) as a result of this Change Order
Contract time/completion date as a result of this change order

| Completion Date |
|------------------|
| 11/6/2019 |
| November 6, 2019 |
| 219 |
| June 12, 2020 |

Contractor's Acceptance

By John B. Gumb
Title Operations
Date 9-25-19

City's Approval (see reverse side for instructions)

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

Date 9/25/2019
[Signature]
[Signature]
[Signature]
Date 9/25/2019
Date 10/3/19

Contract paid to date 99,685.65

ROUTING:

Marsha Hacker 9-25-19 MAH
Greg Fries 9-26-19 GF
Chase O'Brien 10-2-19 COB