

Contract Name:

Annual Construction & Reconstruction of Concrete Sidewalk and Incidental Concrete Curb & Gutter Work Ordered (Districts 4 & 8) by the Common Council

Date	6/5/2020
Change Order No.	CO 1
Contract No.	8493
Project/MUNIS No.	12612 & 12613
Change Order Project No.	
Ald. District	4,8,1

Change Order Description:

Add new 5" concrete in terrace area, between existing curb and parapet wall, in two locations along Cty M (Pleasant View Rd) and Cty PD (McKee Rd).

Account Numbers for this Change Order:
10232-403-200

Contractor:

Raymond P. Cattell Inc.
2401 Vondron Road
Madison WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
30301	5" Concrete Sidewalk	6850.00	SF	9.30	(N)	63,705.00
20221	Topsoil	15.00	SY	10.00	(B)	150.00
20701	Terrace Seeding	15.00	SY	5.00	(B)	75.00
21061	Erosion Matting, Class I, Urban Type A	15.00	SY	5.00	(B)	75.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	4.54%	64,005.00
The Original Contract Total		1,409,935.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	104.54%	1,473,940.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	09/25/2020
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	09/25/2020
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	September 25, 2020

Contractor's Acceptance

By WA
Title TREASURER
Date 6/8/2020

City's Approval (see reverse side for instructions)

Construction Inspector Wilbur J. M...
Construction Supervisor [Signature]
Engineer [Signature]
Board of Public Works [Signature]
Date 06/08/2020

Contract paid to date

ROUTING:

Heidi Fleegel
Greg Fries
Chase O'Brien