

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name CCB/MMB Tenant Improvement
Remodels - Phase 2

Date	
Change Order Number	CO 6
To Public Works Contract Number	6080
Original Contract Project Number	0
Change Order Project Number	0

Change Order Description Miscellaneous Field Orders

(of change order)

Account Numbers for this Change Order:
CB33-58430-810499-00-53W0502

Contractor: Miron Construction Co., Inc.

0

0

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Plaster patch and smooth finish where old wood chair rails are removed in Comptroller's offices.	1	1	3,565.00	3,565.00	0.00
2	Install plastic sheeting dust barrier wall between MMB Housing Unit and Traffic Engineering.	1	1	8,271.00	8,271.00	0.00
3	Remove existing brown paneling on walls in Comptroller's offices.	1	1	3,849.00	3,849.00	0.00
4	Delete (18) door lite kits in Comptroller's Offices.	1	1	1,950.00	0.00	(1,950.00)
5	Patch ceiling grid and add new ceiling tile in MMB Housing Unit.	1	1	2,916.00	2,916.00	0.00
6	Add walls, doors, and cabinets for payroll services supervisor's office.	1	1	14,651.00	14,651.00	0.00
7	Provide credit for deleting painting of metal walls in MMB Housing Unit.	1	1	586.00	0.00	(586.00)
8	Change plastic laminate countertop color at sink top in Comptroller Break Room.	1	1	353.00	353.00	0.00
9	Increase construction contingency to 15% of original contract sum or \$108,003.					

Sub Totals		33,605.00	(2,536.00)
Grand Total			31,069.00
The Original Contract Sum was			720,025.00
Net Change by previous Change Orders			64,765.00
The Contract Sum prior to this Change Order was			784,790.00
The Contract Sum will be:	Choose One:		31,069.00
The new Contract Sum including this Change Order will be			815,859.00
The Contract Time will be (days):	Choose One:		

DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN

The Date of Completion as of the date of this Change Order, is

Contractor's Acceptance

By


David G. Voss, Jr.

Title

President


Date

4/4/08



City's Approval (see reverse side for instructions)

Construction Inspector



Construction Supervisor

Engineer

Board of Public Works

Date 4/8/08
Date _____
Date _____
Date _____