

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 10/20/2009

Contract Name

Fleet Services Concrete Floor Repairs

Change Order No. CO 2
Contract No. 6349
Project No. 53W0810
Change Order Project No.

Change Order Description

The floor around the wash down area shows signs of underground moisture after a heavy rain. The proposed floor coating will not stand up to this. Up grade to the Tennant product Eco-CWO as recommended by the manufacturer.

Account Numbers for this Change Order:
IM01-58401-815506

Contractor Floorcare USA

2236 W. Bluemound Rd. Unit E
Waukesha, WI 53186

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	Surface preparation to the trench areas	1.00	ea	1,250.00	1,250.00
2	Tennant CWO #9003335 Material	110.00	ea	82.90	9,119.00
3	Pigment-Tennant Canada Gray #60617	28.00	ea	25.20	705.60
4	Concrete Preperation, Installation, Equip and Supplies	1.00	ea	8,545.00	8,545.00
5	Credit for original concrete system	1088.00	sq. ft.	(6.50)	(7,072.00)
6	Credit for additional steps to build up the surface texture of coating in the Wash Bay.	1.00	lot	(2,595.00)	(2,595.00)
					0.00
Net Change Order					9,952.60
The Original Contract Total					189,739.25
Sum of previous Change Orders					7,708.85
The new Contract Sum including this Change Order will be					207,400.70

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	90	0	January 0, 1900
Net Change in Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	90	0	January 0, 1900
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	90	0	January 0, 1900

Contractor's Acceptance

By _____
Title _____
Date _____

City's Approval (see reverse side for instructions)

Construction Inspector _____
Construction Supervisor _____
Engineer _____
Board of Public Works _____