

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name

Sanitary Sewer Replacements
W/Resurfacing-2007

Date 4/28/2008

Change Order Number CO 10

To Public Works Contract Number 5990

Original Contract Project Number 53W0386

Change Order Project Number 53W0386

(of change order)

Change Order Description

Overrun on 18" RCP for storm
sewer

Account Numbers for this Change Order:

ESTM-58270-810381-00-53W0386

Contractor: Speedway Sand & Gravel, Inc

_____ 0
 _____ 0
 _____ 0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	18" RCP STORM SEWER PIPE	182.5	LF	37.00	6,752.50	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					6,752.50	0.00

Sub Totals _____ 6,752.50
 Grand Total _____ 6,752.50
 The Original Contract Sum was _____ 2,459,802.90
 Net Change by previous Change Orders _____ 213,244.37
 The Contract Sum prior to this Change Order was _____ 2,673,047.27
 The Contract Sum will be: Choose One: _____ 6,752.50
 The new Contract Sum including this Change Order will be Choose One: _____ 2,679,799.77
 The Contract Time will be (days): _____
 The Date of Completion as of the date of this Change Order, is _____

Contractor's Acceptance

By Janice Livan
 Title Jeff Adams
 Date 1-27-09

City's Approval (see reverse side for instructions)

Construction Inspector _____
 Construction Supervisor _____
 Engineer Clia E. Roberts
 Board of Public Works _____

Date 1-27-09
 Date 1/29/09
 Date 4/3/09
 Date _____