

Contract Name

UNIVERSITY AVE. & CAMPUS DRIVE INTERSECTION
RECONSTRUCTION ASSESSMENT DISTRICT 2010

Date

11/2/2010

Change Order No.

CO 2

Contract No.

6442

Project No.

53W0967

Change Order Project No.

Change Order Description

CURB,CURB RAMP,5" SIDEWALK,7"SIDEWALK,8"
VALVES, MARKER BALLS, TYPE III PATCH WITH
GRINDINGS

Account Numbers for this Change Order:

EW01-58273-810455-00-53W0967

Contractor HOMBURG

5590 MONONA DRIVE
MONONA, WI 53716-3131

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
30208	HAND FORMED CONCRETE CURB & GUTTER	39.20	LF	17.00	B	666.40
30340	CURB RAMP DETECTABLE WARNING FIELD	8.00	SF	30.00	B	240.00
30301	5" CONCRETE SIDEWALK	537.00	SF	3.40	B	1,825.80
30302	7" CONCRETE SIDEWALK	49.00	SF	5.20	B	254.80
70429	FURNISH AND INSTALL 8" WATER VALVE	6.00	EA	1,850.00	B	11,100.00
70454	INSTALL ELECTRONIC WATER MARKER	4.00	EA	50.00	N	200.00
	TYPE III PATCH WITH BITUMINOUS GRINDINGS IN LIEU OF ASPHALT	212.00	SY	30.00	N	6,360.00
Net Change Order						20,647.00
The Original Contract Total						728,656.76
Sum of previous Change Orders						180,878.00
The new Contract Sum including this Change Order will be						930,181.76

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 20, 2010
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			August 20, 2010
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order			August 20, 2010

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

Michael R. Hill
PM
11/30/10

City's Approval (see reverse side for instructions)

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

Stanley Lemkin 6 Dec 2010
Don 12/6/10

OK
MRE
12/10/2010