

Contract Name:

East and West Mifflin St, N. Carroll St and N. Pinckney ST
Assessment District 2016

Date 12/15/2016

Change Order No. CO 4

Contract No. 7623

Project/MUNIS No. 10903

Change Order Project No.

Change Order Description:

The engineer wanted to fix the intersection of N. Hamilton and Pinckney. And we had to remove more trees than was originally planned, due to poor condition of the trees or the depth of the water services.

Account Numbers for this Change Order:

10903-402-170

*10903-83-173

Contractor:

S & L UNDERGROUND & TRUCKING INC

PO BOX 100

MERRIMAC WI 53561

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Re-Mob for work on Hamilton	1.00	LS	4,000.00	(N)	4,000.00
	Clearing	35.00	ID	50.00	(B)	1,750.00
	Grubbing	82.00	ID	50.00	(B)	4,100.00
	C-1 concrete sidewalk 7"	1800.00	SF	20.50	(B)	36,900.00
*	SANITARY SEWER PRESSURE LATERAL	6.00	LF	160.00	(B)	960.00
						0.00
						0.00
Net Change Order						47,710.00
The Original Contract Total						2,128,316.70
Sum of previous Change Orders						37,126.84
The new Contract Sum including this Change Order will be						2,213,153.54

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Completion Date

August 12, 2016

0

August 12, 2016

August 12, 2016

Contractor's Acceptance

By

Title

Date

Bill Parkhurst
Project Manager
2-14-17

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

2-14-17

02/23/2017

3-1-17

3/13/17

Contract paid to date 2095523,84

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

MAR 2/23/17

MAR 3/1/2017

CDO 3-1-17