

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name

**Starkweather Creek
Improvements & Clyde Gallagher
Ave. Reconstruction**

Date: 10/1/2009

Change Order Number CO 2

To Public Works Contract Number 6028

Original Contract Project Number 53410223

Change Order Project Number 534102231

(of change order)

Change Order Description

**Additional work required that was
not covered by the original
contract and due to the bridge
replacement on Milwaukee St.**

Account Numbers for this Change Order:

EW01-68273-810465-00-53W0223

Contractor:

Homburg Contractors, Inc.

5590 Monona Drive

Madison, WI 53716

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Furnish & Install 14" HDPE - Directional Drill (See Attached)	90	LF	288.00	25,920.00	0.00
2	Utility Trench Patch Type III (See Attached)	33.1	TF	45.00	1,489.50	0.00
3	Concrete Patch for Temp. Pedestrian Path (See Attached)	128	SF	3.00	384.00	0.00
4	Electronic Markers (See Attached)	10	EA	30.00	300.00	0.00
5	Furnish & Install New 1" Service (See Attached)	35	LF	70.00	2,450.00	0.00
6	Remove/Replace Curb & Gutter (See Attached)	72	LF	24.50	1,764.00	0.00
7	Furnish & Install 8" Pipe & Fittings (See Attached)	155.5	LF	120.00	18,660.00	0.00
Sub Totals					50,967.50	0.00

Sub Totals

Grand Total

The Original Contract Sum was

Net Change by previous Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be:

The new Contract Sum including this Change Order will be

The Contract Time will be (days):

The Date of Completion as of the date of this Change Order, is

50,967.50	0.00
50,967.50	
1,278,058.30	
9,318.57	
1,287,376.87	
50,967.50	
1,338,344.37	

Contractor's Acceptance

By

Title

Date

Michael R. Hill

PM

10/15/09

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Jason Kolden

Thomas Burns

William M. [Signature]

Date 11/4/09

Date 11/3/09

Date 11-4-09

Date

Starkweather Creek Improvements & Clyde Gallagher Ave. Reconstruction
Contract #6028
Change Order No. 2

Item #1 – Additional creek crossing needed due to a conflict with the existing water main and new bridge work on the south side of Milwaukee St. at Starkweather Creek.

Item #2 – Pavement patch for the water main work on the east and west side of the bridge at the same location listed in item #1

Item #3 – Temp. patch required over winter months.

Item #4 – Item added after project went out for bids.

Item #5 – New service needed on the original portion of the project. Existing service came from a hydrant lead that was scheduled to be removed.

Item #6 – Remove & replace curb & gutter due to water work and was not covered by bid items.

Item #7 – Additional pipe needed to install new pipe crossing described in Item #1.