

Contract Name

UNIVERSITY AVE. & CAMPUS DRIVE INTERSECTION
RECONSTRUCTION ASSESSMENT DISTRICT 2010

Date

12/10/2010

Change Order No.

CO 4

Contract No.

6442

Project No.

6442

Change Order Project No.

Change Order Description

Existing inlets in very poor condition needed to remove and replace. Need additional pipe for a missed low point on the plans. And since we did excavation cut instead of mill and overlay on University Ave the rail road needed to be on site long then originally planned

Account Numbers for this Change Order:

CS53-58270-810358-00-53W0967

*CS53-58260-810358-00-53W0967

Contractor HOMBURG

5590 MONONA DRIVE

MONONA, WI 53716-3131

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	TYPE H INLET	3.00	EACH	1,600.00	B	4,800.00
	12" RCP storm pipe	39.90	LF	55.00	B	2,194.50
*	RAIL ROAD FLAGGER	14.00	HOURS	84.00	N	1,176.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						8,170.50
The Original Contract Total						728,656.76
Sum of previous Change Orders						218,459.90
The new Contract Sum including this Change Order will be						955,287.16

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Calendar Days

Working Days

Completion Date

August 20, 2010

5

August 25, 2010

August 25, 2010

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

PM

12/10/10

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

12-10-10

12/10/10

12/11/11

OK
MRO
1/31/11