

Contract Name
Near West Sanitary Sewer Relocation Assessment District - 2014

Date 10/15/2014
Change Order No. CO 3
Contract No. 7276
Project No. 53W1588
Change Order Project No.

Change Order Description
Tapped private storm lines into S-6 and S-8A. Both lines were for 222 E. Lakelawn. The owner signed a waiver of Assessment for the work. An existing private storm sewer ran through the location of SAS#5, and had to be removed and relaid.

Account Numbers for this Change Order:
ESTM58270-810381-00-53W1588

Contractor RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Private Storm Sewer Tap	2.00	Each	700.00	N	1,400.00
						0.00
	Install 8" Private Storm In Conflict w/SAS #5	28.00	Linear Feet	30.00	N	840.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						2,240.00
The Original Contract Total						482,911.00
Sum of previous Change Orders						49,342.45
The new Contract Sum including this Change Order will be						534,493.45

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	60		July 24, 2014
Net Change in Contract Time by previous change orders	4		
Contract Time/Completion Date prior to this change order	64		July 24, 2014
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	64		July 24, 2014

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By [Signature]
Title Project Manager
Date 10-20-14

City's Approval (see reverse side for instructions)
Construction Inspector [Signature] Date 10/22/14
Construction Supervisor [Signature] Date 10/29/2014
Engineer [Signature]
Board of Public Works [Signature] Date 11/20/14

ROUTING:
Marsha Hacker
Mike Dailey
Chase O'Brien
10-31-14
11/5/2014
11-5-14