

Contract Name
 UTILITY REPLACEMENT WITH RESURFACING
 ASSESSMENT DISTRICT 2013

Date: 2/19/2014
 Change Order No. CO 4
 Contract No. 7004
 Project No. 53W1496
 Change Order Project No. 53W1496

Change Order Description
 CHANGE ORDER FOR EXTRA WORK REQUIRED ON
 53B2330 COPPS/COTTAGE GROVE RD DUE TO PLAN
 ERROR

Account Numbers for this Change Order:
 ESTM:58270 810381.00 53W1496

Contractor: CAPITOL UNDERGROUND INC
 782 LOIS DR
 SUN PRAIRIE, WI 53590

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
CO4	EXTRA WORK REQUIRED TO DIG AND REPLY 2-21 AND P-21. SEE ATTACHED	1.00	LS	3,543.79		3,543.79
CO4	EXTRA WORK REQUIRED TO MOVE STORM SEWER ON COTTAGE GROVE RD	1.00	LS	4,909.08		4,909.08
						0.00
						0.00
						0.00
						0.00
						0.00
						8,452.87

Net Change Order: 8,452.87
 The Original Contract Total: 727,107.09
 Sum of previous Change Orders: 61,337.81
 The new Contract Sum including this Change Order will be: 796,897.77

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 3, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			August 3, 2013
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			August 3, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: CONTROLLER
 Date: 2/19/14

City's Approval (see reverse side for instructions)

Construction Inspector: _____
 Construction Supervisor: [Signature] 2-24-14
 Engineer: [Signature] 2-21-14
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dalley
 Chase O'Brien

NAH 2-24-14