

Contract Name
Femrite Drive And Marsh Road Assessment District

Date
 Change Order No. **CO 2**
 Contract No. **6406**
 Project No. **53W0870**
 Change Order Project No.

Change Order Description
Install a new water service to Police Training Facility on Femrite Drive and relocate an existing fire hydrant on Marsh Cl.

Account Numbers for this Change Order:
CB71-58273-810842
***EW01-58273-810465-00-53W0870**

Contractor **SPEEDWAY SAND & GRAVEL INC**
8500 GREENWAY BLVD #202
MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Furnish and Install 6" pipe and fittings	92.00	LF	90.00	N	8,280.00
	Excavation for pressure tap connection to existing water main	1.00	LS	1,100.00	N	1,100.00
	* Relocate existing fire hydrant	1.00	LS	6,700.00	N	6,700.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	16,080.00
The Original Contract Total	1,586,970.25
Sum of previous Change Orders	12,170.00
The new Contract Sum including this Change Order will be	1,615,220.25

This Contract is a:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date	90		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	90		
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	90		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By *Janice Pizon*
 Title _____
 Date 6/23/10

City's Approval (see reverse side for instructions)
 Construction Inspector _____
 Construction Supervisor *[Signature]*
 Engineer _____
 Board of Public Works _____
9/15/10

OK
MRO
9/15/10