

Contract Name  
 Utility Replacement With Resurfacing - 2013 ( Walter and Johns ST)

Date 12/17/2013

Change Order No. CO 4  
 Contract No. 7042  
 Project No. 53W1589  
 Change Order Project No.

Change Order Description  
 1 and 2 - Additional water main fittings as required during water main construction.  
 3 - CE changed the scope of work for paving that required the Contractor to be paid by TON instead of TF.

Account Numbers for this Change Order:  
 EW01-58273-810455-00-53W1589

Contractor CAPITOL UNDERGROUND INC  
 782 LOIS DR  
 SUN PRAIRIE, WI 53590

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Additional 4" Fitting	1.00	EACH	545.00	B	545.00
2	Additional 8" Fitting	0.50	EACH	905.00	B	452.50
3	HMA E-1 Pavement (Trench Patch Type III)	22.00	TON	55.60	N	1,223.20
						0.00
						0.00
						0.00
						0.00
						2,220.70
Net Change Order						1,013,256.45
The Original Contract Total						131,707.85
Sum of previous Change Orders						1,147,185.00
The new Contract Sum including this Change Order will be						

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 31, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			August 31, 2013
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			August 31, 2013

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By [Signature]  
 Title CONTROLLER  
 Date 12/17/13

City's Approval (see reverse side for Instructions)

Date

Construction Inspector \_\_\_\_\_  
 Construction Supervisor Tammie B... 12/18/13  
 Engineer [Signature] 12/19/13  
 Board of Public Works \_\_\_\_\_

ROUTING:

Marsha Hacker  
 Mike Dailey  
 Chase O'Brien

12-19-13 MRD  
 12/26/2013 MRD  
 12-26-13 CDO