

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name North Randall Street  
Reconstruction Assessment  
District-2006

Date 2/19/2008  
 Change Order Number CO 4  
 To Public Works Contract Number 5395  
 Original Contract Project Number 53B0569  
 Change Order Project Number 53B0569  
 (of change order)

Change Order Description Additional streetlight units removed  
and installed to allow trench work  
for storm sewer

Account Numbers for this Change Order:  
CS53-58545-810355-00-53B0569

Contractor: Hammersley Stone  
PO Box 44217  
Madison WI 53744

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
60232	2" PVC Sch 80 Conduit	110	LF	5.40	594.00	0.00
60230	2" PVC, Sch 80 Conduit by Open Trench	150	LF	9.00	1,350.00	0.00
60253	3#4 & 1#8 Wire	492	LF	8.90	4,378.80	0.00
60403	Construct LB-3 Base	3	Ea	950.00	2,850.00	0.00
60421	Remove Streetlight Unit	3	Ea	690.00	2,070.00	0.00
60501	Install City Furnished Street Light Unit	3	Ea	880.00	2,640.00	0.00
					0.00	0.00

Sub Totals		13,882.80	0.00
Grand Total			13,882.80
The Original Contract Sum was			825,612.00
Net Change by previous Change Orders			40,687.00
The Contract Sum prior to this Change Order was			866,299.00
The Contract Sum will be:	Choose One:		13,882.80
The new Contract Sum including this Change Order will be	Choose One:		880,181.80
The Contract Time will be (days): <u>(ADD 4 DAYS)</u>			
The Date of Completion as of the date of this Change Order, is			

Contractor's Acceptance  
 By James A. Walzen  
 Title V.P.  
 Date 4/24/08

City's Approval (see reverse side for instructions)  
 Construction Inspector [Signature]  
 Construction Supervisor Bryan P. Manning  
 Engineer [Signature]  
 Board of Public Works [Signature]

Date 5-28-08  
 Date 5/30/2008  
 Date 5-28-08  
 Date \_\_\_\_\_