

Contract Name:

Martin Luther King Jr. Blvd Sidewalk

Date 6/29/2020

Change Order No. CO 2

Contract No. 8500 0

Project/MUNIS No. 11164

Change Order Project No.

Ald District DISTRICT 4

Change Order Description:

Caulking of joints between separate sidewalk pours and at the back of curb.

Account Numbers for this Change Order:
Street Acct. : 11164-402-170

Contractor:

PARISI CONSTRUCTION
508 S. NINE MOUND RD
VERONA, WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est Qty	Unit	Unit Price	N/B*	Total
	Caulking of Sidewalk Joints	6200.00	LF	5.95	(N)	36,890.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	2.64%	36,890.00
The Original Contract Total		1,399,783.25
Sum of previous Change Orders	1.96%	27,499.63
The new Contract Sum including this Change Order will be	104.60%	1,464,172.88

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	7/9/2020
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	7/9/2020

Contractor's Acceptance

By [Signature]
Title [Signature]
Date 6-30-20

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 7/1/2020
Construction Supervisor [Signature] Date 07/06/2020
Engineer
Board of Public Works

Contract paid to date 1,212,680.46

ROUTING:

Heidi Fleegel
Greg Fries
Chase O'Brien

HJF 7/8/2020
N-Greg Fries
CDO 7-8-20

7/8/20