

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Contract Name <div style="border: 1px solid black; padding: 2px;">RESRUFACING - 2009 ASPHALT PAVING SURFACE ONLY</div>	Date <u>11/6/2009</u> Change Order No. <u>CO 6</u> Contract No. <u>6360</u> Project No. <u>53W0656</u> Change Order Project No. <u>53W0656</u>
---	--

Change Order Description <div style="border: 1px solid black; padding: 2px;">Marty Rd - an additional inch of thickness of HMA was placed.</div>	Account Numbers for this Change Order: <u>CS53-54996-810358-0053W0656</u> _____ _____ _____
---	---

Contractor PAYNE AND DOLAN INC  
6295 LACY ROAD  
FITCHBURG, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
40202	HMA E-1	141.26	TON	47.54	6,715.50
					0.00
					0.00
					0.00
					0.00
					0.00
					0.00
Net Change Order					6,715.50
The Original Contract Total					658,257.84
Sum of previous Change Orders					46,539.52
The new Contract Sum including this Change Order will be					711,512.86

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date	0	0	June 30, 2009
Net Change in Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	0	June 30, 2009
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	0	June 30, 2009

Contractor's Acceptance  
 By *Bush*  
 Title Project Manager  
 Date 11/9/09

City's Approval (see reverse side for instructions)  
 Construction Inspector \_\_\_\_\_  
 Construction Supervisor \_\_\_\_\_  
 Engineer *Ronald E. D.*  
 Board of Public Works \_\_\_\_\_  
 Date 11/11/09