

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Date 9/3/2008

Contract Name South Sprecher Road  
Assessment Dist - 2008

Change Order Number CO 1  
To Public Works Contract Number 6135  
Original Contract Project Number 53W0474  
Change Order Project Number \_\_\_\_\_

Change Order Description Additional Pavement Markings  
Add Barrell Section to SAS


Account Numbers for this Change Order:  
CS53-58250-810571-00-53W0474  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_




Contractor: Raymond P. Cattell, Inc.  
2401 Vondron Rd  
Madison, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	Pavement Marking Epoxy, Arrows, Type 2	4	Ea	120.00	480.00	0.00
	Pavement Marking, Epoxy, Words	2	Ea	120.00	240.00	0.00
	Pavement Marking, Epoxy, Crosswalk, 6"	685	LF	4.95	3,390.75	0.00
	Pavement Marking, Epoxy, 4" Edgeline	7670	LF	0.35	2,684.50	0.00
	Pavement Marking, Epoxy, Channelizing, 8"	1225	LF	0.40	490.00	0.00
	Pavement Marking, Epoxy 8", White (2' line 6' Gap) (Includes Gaps)	600	LF	0.40	240.00	0.00
	Add Barrell Section To SAS	1	LS	750.00	750.00	0.00
	Concrete Island Noses	600	SF	6.50	3,900.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals					12,175.25	0.00
Grand Total						12,175.25
The Original Contract Sum was						875,528.50
Net Change by previous Change Orders						0.00
The Contract Sum prior to this Change Order was						<del>875,528.50</del>
The Contract Sum will be:				Increased	12,175.25	
The new Contract Sum including this Change Order will be						887,703.75
The Contract Time will be (days):				Increased	<del>12</del> 12	days
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance  
By   
Title Secretary  
Date 9-12-2008

City's Approval (see reverse side for instructions)  
Construction Inspector  Date 9-12-08  
Construction Supervisor  Date 9/16/08  
Engineer  Date 9/24/08  
Board of Public Works \_\_\_\_\_ Date \_\_\_\_\_