

Contract Name  
 Femrite Drive And Marsh Road Assessment District

Date 6/22/2010

Change Order No. CO 1  
 Contract No. 6406  
 Project No. 53W0870  
 Change Order Project No.

Change Order Description  
 Remove 5" concrete sidewalk; Added 4X4 storm structure w/ sump to new design; Payne and Dolan - Extra Mobilization; Speedway- Extra flagging.

Account Numbers for this Change Order:  
 CS53-58250-810571-00-53W0870-53TIF039  
 \* ESTM-58270-810381-00-53W0870-53TIF039

SPEEDWAY SAND & GRAVEL INC

Contractor SPEEDWAY SAND & GRAVEL INC  
 8500 GREENWAY BLVD #202  
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Remove 5 " sidewalk	1000.00	SF	0.90	N	900.00
	Extra Mobilization	1.00	Lump	770.00	N	770.00
	Extra Flagging	1.00	Lump	500.00	N	500.00
	* 4x4 Storm Structure With 3' Sump	2.00	EA	5,000.00	N	10,000.00
						0.00
						0.00
						0.00
Net Change Order						12,170.00
The Original Contract Total						1,686,970.25
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						1,599,140.25

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	90		
Not Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By Jessica Ryan  
 Title \_\_\_\_\_  
 Date 6/23/10

City's Approval (see reverse side for instructions)  
 Construction Inspector Eric Hall Date 6-25-10  
 Construction Supervisor \_\_\_\_\_ Date 7/18/10  
 Engineer [Signature] Date 9/15/10  
 Board of Public Works \_\_\_\_\_

OK  
 MKD  
 9/15/10