



BPW Report

Creation Date: May 14, 2024 **Aldermanic District:** 16
Project Name: Fire Station 14 Training Site Phase 1
Project Number: 15071 **Contract Number:** 9329
Submitted By: Steven White, City of Madison Engineering - Facilities Management

Processing Change Order No.: 0 **Contractor:** Parisi Construction
Change Order No.: CO-001 508 South Nine Mound Road
 Verona Wisconsin, 53593

Change Order Type:

Street TE-Electrical
 Sewer-Sanitary Parks
 Sewer-Storm Facilities
 Water

Schedule Change Explanation (if applicable):

The permits took longer for us to get so we got a late start then rain caused delays.

Change Order General Description:

Actual vs Estimated Quantities differ Differing site conditions
 Missing Bid Item or Additional Bid Item needed Design did not adequately anticipate field conditions
 Field Decision (Expanded Scope) Underground conflicts (utility revision)
 Design Changes

ID	N/B*	Acct. No. / Bid Item	Description	Est. Qty	Unit	Unit Price	Amount
CI-001			Fire Station 14 Training Site Phase 1				\$0.00

Value current as of:	Value:	% of Original	
	Net Change Order	0.00%	\$0.00
	The Original Contract Total		\$545,820.82
5/16/24 8:54 AM	Sum of previous Approved Change Orders	0.00%	\$0.00
5/16/24 8:54 AM	The new Contract Sum including this Change Order will be	100.00%	\$545,820.82
	Total Project Contingency	8.00%	\$43,665.67
5/16/24 8:54 AM	Remaining Contingency prior to this change order		\$43,665.67
5/16/24 8:54 AM	Remaining Contingency after this change order		\$43,665.67

Change Order Type	This Contract is a:	Completion Date
<input checked="" type="checkbox"/> Under \$20k?	Original Contract Time/Completion Date:	06/28/2024
<input type="checkbox"/> Over \$20k?	Net Change in Contract Time by previous CO:	
<input type="checkbox"/> Over Contingency?	Contract Time/Completion Date prior to this CO:	06/28/2024
<input checked="" type="checkbox"/> Time Ext Requested?	Additional day(s) as a result of this CO:	
	Contract time/completion date as a result of this CO:	07/19/2024