

Contract Name

Midvale, Tokay, and Waite circle Resurfacing 2009

Date

1/19/2010
CO 2
6370
53W0834
53W0834

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

30" rcp was all changed to 27" rcp. An unknown shallow structure found at the intersection of Cherokee and Midvale had rotted CMP which was changed to 10" C-900. 8" pvc was placed at a low pt on Yuma with in the terrace.

Account Numbers for this Change Order:

ESTM-58279-810358-00-53W0834

Contractor SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	27" RCP	642.00	lf	65.25	N	41,890.50
2	10" C-900	44.00	lf	56.55	N	2,488.20
3	8" PVC	54.00	lf	49.00	N	2,646.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

47,024.70
1,922,172.05
28,087.00
1,997,283.75

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			October 31, 2009
Net Change in Contract Time by previous change order			2
Contract Time/Completion Date prior to this change order			November 2, 2009
Additional day(s) as a result of this Change Order			1
Contract time/completion date as a result of this change order			November 3, 2009

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By: Janice Ryan  
 Title: off adm  
 Date: 2/11/10

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] 4-21-2010  
 Construction Supervisor: [Signature] 4/21/10  
 Engineer: \_\_\_\_\_  
 Board of Public Works: \_\_\_\_\_

OK  
MRO  
5/26/10