

Contract Name

MANITOU WAY RESURFACING

Date

01/04/2013

Change Order No.

CO 2

Contract No.

6791

Project No.

53W1341

Change Order Project No.

53W1341

Change Order Description

Existing curb and gutter was noted to be 30" type A but it was 42". Additional Sidewalk remove over existing box culver, forms needed to be drilled into roof of box. Item 4-7, existing storm sewer needed to be replaced. Field call. Existing CMP was deteriorated

Account Numbers for this Change Order:

CS53-58260-810358-00-53W1341

#CS53-58270-810358-00-53W1341

##ESTM-58270-810381-00-53W1341

Contractor: CAPITOL UNDERGROUND INC

782 LOIS DR

SUN PRAIRIE, WI 53590

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	42" Curb and Gutter	417.00	LF	21.00	N	8,757.00
2	Type A Curb and Gutter	(417.00)	LF	14.75	B	(6,150.75)
3	Form Concrete Ram over existing box culvert	1.00	LS	119.03	N	119.03
#4	12" RCP	51.00	LF	59.85	N	3,052.35
##5	Remove 2 inlets and replace	2.00	Ea	1,522.00	N	3,044.00
##6	Remove CMP storm pipe	35.00	LF	14.40	N	504.00
##7	Concrete Collar.	1.00	Ea	468.00	N	468.00
Net Change Order						9,793.63
The Original Contract Total						369,887.15
Sum of previous Change Orders						38,630.02
The new Contract Sum including this Change Order will be						418,310.80

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	50		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	50		
Additional day(s) as a result of this Change Order	0.5		
Contract time/completion date as a result of this change order	50.5		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

*[Signature]*  
CONTRACTOR  
1/18/13

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

*[Signatures]*

Date

1-15-13

1/17/13

1-23-13

2/25/12

ROUTING:

Marsha Hacker

Mike Dailey

Brandon Behring

*[Stamp]*  
MRO 1/25/2013  
2-21-13 CDB