

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Allied Drive Redevelopment -
Demolition, streets and utilities

Date 11/3/2008
 Change Order Number CO 4
 To Public Works Contract Number 6212
 Original Contract Project Number 6212
 Change Order Project Number 6212

Change Order Description Inlet replacement with resurfacing;
E Washington Ave

(of change order)
 Account Numbers for this Change Order:
CS53-54472-810358-00-53W0647

Contractor: R. G. Huston Company, Inc.
2661 Coffeytown Td
Cottage Grove, WI. 53527

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
10702	Traffic control for storm sewer installation	1	L.S.	2,200.00	2,200.00	0.00
10912	Mobilization for storm sewer installation	1	L.S.	1,520.00	1,520.00	0.00
40382	Remove and replace concrete curb and gutter. Hand placed-	170	L.F.	50.00	8,500.00	0.00
40364	Adjust inlet casting Type H-resurfacing	7	EA	1,350.00	9,450.00	0.00
40366	Rebuild inlet-resurfacing	7	EA	2,125.00	14,875.00	0.00
90030	Adjust inlet casting 2'x2' type-resurfacing	3	EA	1,870.00	5,610.00	0.00
					0.00	0.00
Sub Totals					42,155.00	0.00
Grand Total						42,155.00

The Original Contract Sum was	1,278,730.18
Net Change by previous Change Orders	54,625.25
The Contract Sum prior to this Change Order was	1,333,355.43
The Contract Sum will be:	42,155.00
The new Contract Sum including this Change Order will be	1,375,510.43
The Contract Time will be (days):	10
The Date of Completion as of the date of this Change Order, is	Dec 31st, 2008

* 10 days computed separately for this work only.

Contractor's Acceptance
 By Brad Huston
 Title Project Manager
 Date 11-4-08

City's Approval (see reverse side for instructions)

Construction Inspector		Date	
Construction Supervisor		Date	
Engineer		Date	11-4-08
Board of Public Works		Date	