

Contract Name:

Orchard Street Sanitary Sewer Repair

Date 8/11/2020

Change Order No.	CO 1
Contract No.	8907
Project/MUNIS No.	12315
Change Order Project No.	12315
Ald. District	8

Change Order Description:

Engineering, construction, and removal of shoring system to allow for the avoidance of utility conflict.

Account Numbers for this Change Order:

12315-83-173

Contractor:

SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Engineering, Construction, and Removal of shoring system	1.00	LS	27,000.00	(N)	27,000.00
2	Additional Boring Hammer Rental	3.00	WEEK	3,000.00	(N)	9,000.00
3	Railroad Flagging	1.00	LS	5,130.00	(N)	5,130.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	19.97%	41,130.00
The Original Contract Total		205,986.82
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	119.97%	247,116.82

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	30
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	30

Contractor's Acceptance

By _____

Title _____

Date _____

City's Approval (see reverse side for instructions)

Date _____

Construction Inspector _____

Construction Supervisor _____

Engineer _____

Board of Public Works _____

Contract paid to date _____

ROUTING:

Heidi Fleegel _____

Greg Fries _____

Chase O'Brien _____