

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Contract Name
University Ave. Pavement Rehabilitation

Date 12/10/2009
Change Order No. CO 4
Contract No. 6331
Project No. 63W0791
Change Order Project No.

Change Order Description
Remove existint 8" water main and installing additional fittings due to conflicts. Remove & replace a portion of the median to install new water main.

Account Numbers for this Change Order:
EW01-58273-810456-00-63W0791

Contractor PARISI CONSTRUCTION
PO BOX 930277
VERONA, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	6" Additional Fittings (See Attached)	2.00	EA	550.00	1,100.00
2	8" Additional Fittings (See Attached)	4.00	EA	950.00	3,800.00
3	Remove Existing 8" Water Main (See Attached)	44.00	LF	14.00	616.00
4	Remove / Replace Concrete Median (See Attached)	399.70	SF	10.00	3,997.00
					0.00
					0.00
					0.00
Net Change Order					9,513.00
The Original Contract Total					2,179,971.20
Sum of previous Change Orders					97,872.51
The new Contract Sum including this Change Order will be					2,287,356.71

This Contract is a:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date	0	0	August 28, 2009
Net Change In Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	0	August 28, 2009
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	0	August 28, 2009

Contractor's Acceptance
By [Signature]
Title Project Manager
Date 12.11.09

City's Approval (see reverse side for instructions) Date
Construction Inspector _____
Construction Supervisor [Signature] 12/16/09
Engineer [Signature] 12/17/09
Board of Public Works _____

University Av. Pavement Rehab – Ph. II
Contract #6331
Change Order #4

Item #1 – Additional 6” Fittings

Item #2 – Additional 8” Fittings

Item #3 – Remove existing 8” water main due to conflict with new main.

Item - #4 – Remove & replace existing concrete median due to water main installation.