

Contract Name:
 Lakeview Reservoir Replacement

Change Order Description:
 See attached letter from Contractor

Contractor:
 Landmark Structures; 1665 Harmon Road Fort Worth, Texas 76177
 #N/A
 #N/A

Date: 2/24/2016
 Change Order No. CO 1
 Contract No. 7339
 Project/MUNIS No. 10439
 Change Order Project No.

Account Numbers for this Change Order:
 10439-86-140

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Install condensate ceiling in lieu of specified landing	1.00	LS	(25,750.00)		(25,750.00)
	Install Landmark Mixing System in lieu of specified system	1.00	LS	(17,500.00)		(17,500.00)
	Remove 8" drain line from lower tank	1.00	LS	(5,800.00)		(5,800.00)
	Remove 6 lower tank painters louvers and 5 lower tank access ladders	1.00	LS	(6,500.00)		(6,500.00)
	Add vent for lower tank	1.00	LS	6,070.00		6,070.00
	Add 2400 SF of pervious concrete	1.00	LS	49,700.00		49,700.00
	Supply/Install 10-4" PVC Conduit for City Radio	1.00	LS	13,510.00		13,510.00
	Add additional laydown area per revised site plan	1.00	LS	4,700.00		4,700.00
Net Change Order						18,430.00
The Original Contract Total						5,174,000.00
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						5,192,430.00

This Contract is a: Original Contract Time/Completion Date Net Change in Contract Time by previous change order Contract Time/Completion Date prior to this change order Additional day(s) as a result of this Change Order Contract time/completion date as a result of this change order	Completion Date
	November 15, 2016
	November 15, 2016

Contractor's Acceptance
 By: Cheryl Winters
 Title: Project Manager
 Date: 3/8/16

City's Approval (see reverse side for instructions)
 Construction Inspector
 Construction Supervisor
 Engineer
 Board of Public Works
[Signature] 3-8-16
 Date

Contract paid to date

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
 MAH 3/10/16
 MKD 3/10/2016
 CDO 3-22-16