

Contract Name:

WELL 31 RESERVOIR CONSTRUCTION (1,500,000 GALLON GROUND STORAGE RESERVOIR NO. 31)

Date 5/2/2016

Change Order No. CO 1

Contract No. 7499

Project/MUNIS No. 10434

Change Order Project No. 10434

Change Order Description:

ADDITIONAL EXCAVATION OF UNSUITABLE MATERIAL BELOW TANK FOUNDATION & ASSOCIATED PLACEMENT OF GRANULAR FILL.

Account Numbers for this Change Order: 10434-86-140

Contractor:

DN TANKS, INC. - 11 TEAL RD, WAKEFIELD, MA 01880

#N/A

#N/A

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	FOUNDATION EXC. (BID EST. 2,100 CY)	736.33	CY	20.00	(B)	14,726.60
2	GRANULAR FILL (BID EST. 2,400 CY)	736.33	CY	26.00	(B)	19,144.58
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						33,871.18
The Original Contract Total						1,588,400.00
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						1,622,271.18

This Contract is a:	Completion Date
Original Contract Time/Completion Date	May 1, 2016
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	May 1, 2016

Contractor's Acceptance

By JASON PHILLIPPI [Signature]
Title PROJECT MANAGER
Date MAY 2, 2016

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] 5/2/16
Construction Supervisor [Signature] 5/2/16
Engineer [Signature] 5/2/16
Board of Public Works Michael R Dailey 5/19/2016

Contract paid to date \$ 1,416,305.43

ROUTING:

Marsha Hacker 5/5/16
Mike Dailey 5/11/2016
Chase O'Brien 5/12/16