

Contract Name:

Reconstruction of the Madison Water Utility Operations Center, 110 S. Paterson Street

Date 1/16/2017

Change Order No. CO 9  
 Contract No. 7529  
 Project/MUNIS No. 10442-86-140  
 Change Order Project No.

Change Order Description:

This change order covers 16 distinct and separate items that were identified during the course of the work. These revisions or additions are necessary for the project to meet the functional intent of the facility.

Account Numbers for this Change Order:  
 10442-86-140

Contractor:

**Joe Daniels Construction Co Inc**  
 919 APPLGATE RD  
 MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

| Item No.     | Description                    | Est. Qty | Unit | Unit Price | N/B* | Total      |
|--------------|--------------------------------|----------|------|------------|------|------------|
| RFCP-9       | Door and Hardware Changes      | 1.00     | LS   | 3,393.45   | (N)  | 3,393.45   |
| RFCP-30      | Mechanically Fasten Roof       | 1.00     | LS   | (1,500.61) | (N)  | (1,500.61) |
| RFCP-52      | Roof Drain Piping              | 1.00     | LS   | 11,756.50  | (N)  | 11,756.50  |
| RFCP-61      | Elevator 2 Pit Waterproofing   | 1.00     | LS   | 1,672.56   | (N)  | 1,672.56   |
| RFCP-62      | Perimeter Gate Height Change   | 1.00     | LS   | 10,254.66  | (N)  | 10,254.66  |
| RFCP-73      | Signage Additions              | 1.00     | LS   | 1,663.62   | (N)  | 1,663.62   |
| RFCP-74      | Floor Grinding                 | 1.00     | LS   | 24,179.40  | (N)  | 24,179.40  |
| RFCP-77      | Door S-3B Access Control       | 1.00     | LS   | 4,765.93   | (N)  | 4,765.93   |
| RFCP-79      | Exhaust Fab B1 Relocation      | 1.00     | LS   | 6,291.34   | (N)  | 6,291.34   |
| RFCP-81      | MAU-1 & MAU-2 Electrical       | 1.00     | LS   | 968.24     | (N)  | 968.24     |
| RFCP-82      | EL-1 Smoke Detectors           | 1.00     | LS   | 2,391.43   | (N)  | 2,391.43   |
| RFCP-83      | Relocate HVAC Components       | 1.00     | LS   | 789.01     | (N)  | 789.01     |
| RFCP-84      | Misc. Electrical Circuiting    | 1.00     | LS   | 658.57     | (N)  | 658.57     |
| RFCP-85      | Elevator Machine Space venting | 1.00     | LS   | 2,796.54   | (N)  | 2,796.54   |
| RFCP-86      | Telephone Raceway              | 1.00     | LS   | 2,390.37   | (N)  | 2,390.37   |
| Unit Price 1 | Ops Center Class 1 Increase    | 4589.82  | ton  | 29.33      | (B)  | 134,619.42 |
|              |                                |          |      |            |      | 0.00       |

Net Change Order

207,090.43

The Original Contract Total

9,575,180.00

Sum of previous Change Orders

750,814.26

The new **Contract Sum** including this Change Order will be

10,533,084.69

Total Percentage Increase by Change Order

10.00%

This Contract is a:

Original Contract Time/Completion Date

Completion Date

October 14, 2016

**Net Change** in Contract Time by previous change order

21

**Contract Time/Completion Date** prior to this change order

November 4, 2016

**Additional day(s)** as a result of this Change Order

6

Contract time/completion date as a result of this change order

November 10, 2016

Contract Name:

Reconstruction of the Madison Water Utility Operations Center, 110 S. Paterson Street

Date 1/16/2017

Change Order No. CO 9

Contract No. 7529

Project/MUNIS No. 10442-86-140

Change Order Project No.

Change Order Description:

This change order covers 16 distinct and separate items that were identified during the course of the work. These revisions or additions are necessary for the project to meet the functional intent of the facility.

Account Numbers for this Change Order:  
10442-86-140

Contractor:

**Joe Daniels Construction Co Inc**

919 APPLGATE RD

MADISON WI 53713-3295

Contractor's Acceptance

By

*Joseph D. Trainor*

Title

Project Manager

Joe Daniels Construction Co. Inc.

Date

1-16-17

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Principal Engineer Water

Board of Public Works

*[Handwritten signatures]*

1-17-17  
1/31/17

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

MAH 1/19/17  
MRD 1/19/2017  
1-20-17 CDD