



# Change Order

Today's Date: 10/17/2022 View3\_SignatureRouting

Project Title: South Point Rd. Truck Scale and Fuel Point

Project Number: 12444      Contract Number: 8606      Aldermanic District: 1

Submitted By: Wiesner, Randall

Current Routing Location:

Change Order No:       CO Project No:       Type:

Contractor:   
  
           

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	COR-01; changes to the electrical metering, transformer, and breaker panels and wiring caused by upgrading the electrical service to accomodate 2 future Level 3 Electric Vehicle Charging Stations. Credits are given for originally specified items. Includes additional conduit for owner requested security cameras to be installed.	1.00	Lump Sum	\$61,723.14	N	\$61,723.14						
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Acct. No.</th> <th style="text-align: left;">Share %</th> <th style="text-align: left;">Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text" value="12444-44-140"/></td> <td><input type="text" value="100.0"/></td> <td><input type="text" value="\$61,723.14"/></td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	<input type="text" value="12444-44-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$61,723.14"/>
Acct. No.	Share %	Share Total										
<input type="text" value="12444-44-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$61,723.14"/>										
2	COR-02; Additional electrical work caused by owner request to make the truck scale a 2-way operation which added a second display board and signal light for vehicle operators.	1.00	Lump Sum	\$7,065.73	N	\$7,065.73						
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Acct. No.</th> <th style="text-align: left;">Share %</th> <th style="text-align: left;">Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text" value="12444-44-140"/></td> <td><input type="text" value="100.0"/></td> <td><input type="text" value="\$7,065.73"/></td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	<input type="text" value="12444-44-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$7,065.73"/>
Acct. No.	Share %	Share Total										
<input type="text" value="12444-44-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$7,065.73"/>										
3		1.00	Lump Sum	\$100,060.88	N	\$100,060.88						

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
	<p>COR-03; Add PV Solar to South Point Warm Storage to meet goal of City Net-Zero Initiatives.</p> <table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>14275-401-140</td> <td>100.0</td> <td>\$100,060.88</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	14275-401-140	100.0	\$100,060.88					
Acct. No.	Share %	Share Total										
14275-401-140	100.0	\$100,060.88										
4	<p>COR-04; City Engineering requested that the Electrical Sub-Contractor assist with electrical labor to finish the Zeier Road Mens Shelter.</p> <table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>13091-63-200</td> <td>100.0</td> <td>\$11,820.00</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	13091-63-200	100.0	\$11,820.00	1.00	Lump Sum	\$11,820.00	N	\$11,820.00
Acct. No.	Share %	Share Total										
13091-63-200	100.0	\$11,820.00										
5	<p>COR-05; Provide additional excavation to remove unexpected topsoil at truck scale location. replace with clean compactible fill.</p> <table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>12444-44-140</td> <td>100.0</td> <td>\$28,336.48</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	12444-44-140	100.0	\$28,336.48	1.00	Ton	\$28,336.48	N	\$28,336.48
Acct. No.	Share %	Share Total										
12444-44-140	100.0	\$28,336.48										
6	<p>COR-06; Provide torpedo sand in the bottom of both bio-retention ponds.</p> <table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>12444-44-140</td> <td>100.0</td> <td>\$11,513.90</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	12444-44-140	100.0	\$11,513.90	1.00	Ton	\$11,513.90	N	\$11,513.90
Acct. No.	Share %	Share Total										
12444-44-140	100.0	\$11,513.90										
7	<p>COR-07; Cleanup overgrowth along 275' of perimeter fence in areas designated around the existing salt barn. Provide/install 3 drainage trenches and riprap.</p> <table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>12444-44-140</td> <td>100.0</td> <td>\$8,711.25</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	12444-44-140	100.0	\$8,711.25	1.00	Lump Sum	\$8,711.25	N	\$8,711.25
Acct. No.	Share %	Share Total										
12444-44-140	100.0	\$8,711.25										
8	<p>COR-08; Add Panic door hardware to Utility Rm door due to code requirements.</p> <table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>12444-44-140</td> <td>100.0</td> <td>\$5,234.37</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	12444-44-140	100.0	\$5,234.37	1.00	Lump Sum	\$5,234.37	N	\$5,234.37
Acct. No.	Share %	Share Total										
12444-44-140	100.0	\$5,234.37										
9	<p>COR-09; Add additional bracing to electric metering cabinet at transformer pad.</p>	1.00	Lump Sum	\$1,987.66	N	\$1,987.66						

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
<table border="1" style="width:100%; border-collapse: collapse; margin-bottom: 10px;"> <thead> <tr> <th style="text-align: left;">Acct. No.</th> <th style="text-align: left;">Share %</th> <th style="text-align: left;">Share Total</th> </tr> </thead> <tbody> <tr> <td>12444-44-140</td> <td>100.0</td> <td>\$1,987.66</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	12444-44-140	100.0	\$1,987.66
Acct. No.	Share %	Share Total										
12444-44-140	100.0	\$1,987.66										
10	COR-10; Add an additional electrical handhole to the extended electrical gate service power for the existing vehicle gate.	1.00	Lump Sum	\$1,260.97	N	\$1,260.97						
<table border="1" style="width:100%; border-collapse: collapse; margin-top: 10px;"> <thead> <tr> <th style="text-align: left;">Acct. No.</th> <th style="text-align: left;">Share %</th> <th style="text-align: left;">Share Total</th> </tr> </thead> <tbody> <tr> <td>12444-44-140</td> <td>100.0</td> <td>\$1,260.97</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	12444-44-140	100.0	\$1,260.97
Acct. No.	Share %	Share Total										
12444-44-140	100.0	\$1,260.97										
					*N/B N=Negotiated B=Bid							
			<u>% of Original</u>									
			9.40	Net Change Order		\$237,714.38						
				Original Contract Total		\$2,529,676.57						
			0.00	Prev. Chg. Orders Total		\$0.00						
			109.40	New Contract Total		\$2,767,390.95						
				8.00	% Contingency	\$202,374.13						
				Remaining contingency prior to this change order		\$202,374.13						
				Remaining contingency after this change order		(\$35,340.25)						
This Contract is a: <input type="radio"/> Calendar Days <input type="radio"/> Working Days <input checked="" type="radio"/> Completion Date												
Original CONSTRUCTION CLOSEOUT Date					December 02, 2022							
CONSTRUCTION CLOSEOUT Date Prior to this Change Order					December 02, 2022							
<b>CONSTRUCTION CLOSEOUT as a result of this Change Order</b>					July 31, 2023							
<u>CO Attachments - for Reference ONLY</u>				<b>Change Order Type:</b>								
CORs 1 thru 10.pdf 1.26 MB				<input type="checkbox"/> Under \$20K <input checked="" type="checkbox"/> Over \$20K <input checked="" type="checkbox"/> Over Contingency Amount <input checked="" type="checkbox"/> Time Ext. Requested								
<b><u>General Contractor's Acceptance:</u></b>												
**By typing my name and entering the date I hereby give my electronic signature**												
<b>By:</b>		<b>Title:</b>			<b>Date:</b>							
art mackesey		secretary			January 17, 2022							

**Inspector/Project Manager Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

<b>By:</b>	<b>Title:</b>	<b>Date:</b>
<input type="text" value="Randall S. Wiesner"/>	<input type="text" value="Project Manager"/>	<input type="text" value="November 17, 2022"/>

**Construction Manager Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

<b>By:</b>	<b>Title:</b>	<b>Date:</b>
<input type="text" value="Bryan Cooper"/>	<input type="text" value="Principal Architect"/>	<input type="text" value="November 17, 2022"/>

**Staff Review and Verification:**

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="November 17, 2022"/>
PW Admin - Update Contract Data Base	<input type="text"/>	<input type="text"/>
Assistant City Engineer	<input type="text"/>	<input type="text"/>
Accountant	<input type="text"/>	<input type="text"/>

**BPW Admin Processing:**

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text"/>	<input type="text"/>
BPW Scheduled	<input type="text"/>	<input type="text"/>
BPW Approved	<input type="text"/>	<input type="text"/>

**BPW/City Engineer Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

<b>By:</b>	<b>Title:</b>	<b>Date:</b>
<input type="text"/>	<input type="text"/>	<input type="text"/>

**Final Distribution Processing:**

	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>