

Contract Name

WEST GILMAN STREET RECONSTRUCTION
ASSESSMENT DISTRICT 2 -2009

Date

11/30/2010

Change Order No.

CO 3

Contract No.

6300

Project No.

53W0710

Change Order Project No.

Change Order Description

FOUND CONTAMINATED SOILS AND A TANK, STORM
ENGINEER WANTED TO KEEP TRENCH DRAINS FOR
EXTRA DRAINS FOR HEAVY STORMS, AND NEEDED
BUSINESS'S OPEN FOR BUSINESS SIGNS AND 2 CUT
IN WYES ON W. GILMAN

Account Numbers for this Change Order:

CS53-58250-810571-00-53W0710-53TIF032

#ESTM-58270-810381-00-53W0710

*ES01-58275-810332-00-53W0710

Contractor RAWSON CONTRACTORS INC.

PO BOX 566

SUSSEX, WI 63089-0566

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	T & M FOR REMOVING TANK AND CONTAMINATED SOILS	1.00	LS	4,144.25	N	4,144.25
#	T&M FOR CONDUIT CONFLICT AT HENRY FOR STORM WORK	1.00	LS	651.00	N	651.00
#	TRENCH DRAINS	2.00	EACH	525.00	N	1,050.00
	SIGNS FOR BUSINESSES	2.00	EACH	250.00	N	500.00
*	CUT IN WYE FOR 218 W. GILMAN	1.00	LS	593.50	N	593.50
*	CUT IN WYE FOR 214/218 W. GILMAN	1.00	LS	693.50	N	693.50
					N	0.00
Net Change Order						7,632.25
The Original Contract Total						384,551.40
Sum of previous Change Orders						33,709.44
The new Contract Sum including this Change Order will be						425,893.09

This Contract is a:

☐ Calendar Days☐ Working Days☐ Completion Date

Original Contract Time/Completion Date

AUGUST 13, 2010

Net Change in Contract Time by previous change orders

3

Contract Time/Completion Date prior to this change order

August 16, 2010

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

August 16, 2010

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

1-28-11

1/30/11

2/7/11

OK
MKO
2/9/2011