

Contract Name:

Bowman Baseball Backstop Replacement

Date 6/5/2017

Change Order No. CO 1

Contract No. 7841

Project/MUNIS No. 10515-51-130

Change Order Project No. 10515

Change Order Description:

Project start and completion date changes to accommodate 2017 baseball schedule. Construction shall start after October 2, 2017, project completion shall be no later than April 1, 2018.

Account Numbers for this Change Order:

n/a

Contractor:

JOE DANIELS CONSTRUCTION CO INC

919 APPLEGATE RD

MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	n/a	0.00	0	0.00		0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

	0.00
\$	126,790.00
	0.00
\$	126,790.00

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Completion Date
03/31/2017
0
May 31, 2017
366
04/01/2018

Contractor's Acceptance

By

Title

Date

Joseph A. Daniel
PRESIDENT
7-5-17

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

MIKE STURM 7/10/17
Janet S. ... 7/10/17
... 7/7/17

Contract paid to date

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

MAH 7-17
GD 8/31/17
CO 8-31-17