

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Fire Station #12

Date	8/11/2008
Change Order Number	CO 1
To Public Works Contract Number	6194
Original Contract Project Number	0
Change Order Project Number	0

Change Order Description Deduct Emergency Alert System

Account Numbers for this Change Order:
CB72-58310-810490

Contractor: Stevens Construction Corp.
5100 Eastpark Blvd., Suite 300
Madison, WI 53718
608-222-5100

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Deduct the emergency call staff alerting sound system.	1	1	47,646.00	0.00	(47,646.00)
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					0.00	(47,646.00)

Grand Total		(47,646.00)
The Original Contract Sum was		3,575,222.00
Net Change by previous Change Orders		0.00
The Contract Sum prior to this Change Order was		3,575,222.00
The Contract Sum will be:	Increased	(47,646.00)
The new Contract Sum including this Change Order will be		3,527,576.00
The Contract Time will be (days):	**See Attached**	0
The Date of Completion as of the date of this Change Order, is		

Contractor's Acceptance
By BRIAN WAGNER
Title PROJECT DIRECTOR
Date 8/12/08

City's Approval (see reverse side for instructions)

Construction Inspector	<u>[Signature]</u>	Date <u>8/12/08</u>
Construction Supervisor	<u>[Signature]</u>	Date _____
Engineer	<u>[Signature]</u>	Date _____
Board of Public Works	_____	Date _____