

Contract Name
Cherokee Drive Utilities with Resurfacing

Date 3/20/2014
Change Order No. CO 2
Contract No. 7016
Project No. 53W1553
Change Order Project No.

Change Order Description
See below and attached.

Account Numbers for this Change Order:
EW01-58273-810455-00-53W1553

Contractor RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Repair water main leak.	2.00	EA	2,644.10	N	5,288.20
2	Repair damaged water main during storm structure removal.	1.00	LS	3,151.55	N	3,151.55
3	Extra time due to leaking valves during cut-in connection @ 17+75.	1.00	LS	590.36	N	590.36
4	Dewatering due to water main leaks.	1.00	LS	9,132.82	N	9,132.82
5	Repair of leaking water main corp.	1.00	LS	2,076.15	N	2,076.15
6	Type IV Trench Patch for water main.	2543.00	LF	6.00	N	15,258.00
7	Additional 8" water main fittings.	2.50	EA	905.00	N	2,262.50
Net Change Order						37,759.58
The Original Contract Total						1,126,760.65
Sum of previous Change Orders						6,788.00
The new Contract Sum including this Change Order will be						1,171,308.23

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 23, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			August 23, 2013
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			August 23, 2013

* Mark if negotiated (N) or bld (B) unit price

Contractor's Acceptance
By: [Signature]
Title: President
Date: 3-28-14

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] Date: 3-28-14
Construction Supervisor: [Signature] Date: 3/31-14
Engineer: [Signature] Date: 3/28/2014
Board of Public Works: [Signature] Date: 4/16/14

ROUTING:
Marsha Hacker
Mike Dailey
Chase O'Brien

4-1-14 MAH
4-1-14 MRE
4-1-14 CDO