

Change Order Report for BPW

Entered Date From: 10/1/2022 To: 10/31/2022

Contract: 8565 *Hooker Ave, Sheridan Dr, Steensland Dr Resurfacing w/Utilities*

Contract Amount: \$1,014,320

Change Order 2 Topsoil, Terrace Seeding, Erosion Matting estimation error

Issue Date: 10/31/2022 **Amount** \$9,740.46 **Percent:** 0.9603%

Project(s): 13176 Hooker Ave, Sheridan Dr, Steensland Dr Resurfacing w/Utilities

Reason(s): Actual vs. Estimated Quantities differ.

Change Type(s): Street

CO Description: Topsoil, Terrace Seeding, Erosion Matting estimation error

Notes:

Total Previous: \$0.00 **Previous Percent:** 0.0000%

Total Current : #Error **Current Percent:** 0.0000%

Revised Contract Amount: \$1,014,319.87 **Revised Percent** 0.0000%

Contract: 8616 *St. Paul, Ohio, Talmadge, Jackson and LaFollette Reconstruction*

Contract Amount: \$3,651,225

Change Order 3 Additional rain gardens were added to the project exceeding th estimated quantities

Issue Date: 10/31/2022 **Amount** \$16,352.00 **Percent:** 0.4478%

Project(s): 12907 St. Paul, Ohio, Talmadge, Jackson and LaFollette Reconstruction

Reason(s): Actual vs. Estimated Quantities differ.

Change Type(s): Street

CO Description: Additional rain gardens were added to the project exceeding th estimated quantities

Notes:

Total Previous: \$9,700.00 **Previous Percent:** 0.2657%

Total Current : #Error **Current Percent:** 0.0000%

Revised Contract Amount: \$3,651,225.00 **Revised Percent** 0.2657%

Contract: 9168 *2022 Parking Garage Maintenance*

Contract Amount: \$581,981

Change Order 2 Modification of pour strip replacement to reinforce new bearing haunch, remediation dete

Issue Date: 10/28/2022 **Amount** \$5,149.00 **Percent:** 0.8847%

Project(s): 8214556B 2022 Parking Garage Maintenance

Reason(s): Differing site conditions.

Change Type(s): Facilities

CO Description: Modification of pour strip replacement to reinforce new bearing haunch, remediation deteriorated slab edge and embedded angle, and base big scope reductions at Lake Street

Notes:

Total Previous:		Previous Percent:	0.0000%
Total Current :	\$5,149.00	Current Percent:	0.8847%
Revised Contract Amount:	\$581,980.50	Revised Percent	0.8847%